
Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010000

Activity Filter * Starts In FY *
WBS No: 1AAE01 Title: B374 Waste  Ops
Activity ID: 1AAE010000 Description: B374 Waste Ops Support FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Project Support 1.00 each 1,336HC 1,336 60,407 212,000 272,407 301,88629,4790
002 Cost and Schedule Support 1.00 each 0HC 0 0 32,086 32,086 32,08600
003 Training Support 1.00 each 0HC 0 0 43,320 43,320 43,32000
004 Unpaid breaks/change out 1.00 each 2,000EE 2,000 40,620 0 40,620 60,44319,8230

Total for Activity 1AAE010000: 3,336 101,027 287,406 388,433 437,73449,3010

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Project Support

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - $152,000 for ORR support in subcontractor dollars; $50,000 for Quality control support (Chris Marden); $40,000 for ORR Training 
support

Department
B374 Waste OperationsMANAGERS (GRADE 69 - 72) Linear 667.85 HoursKA30S750 M020STRAIGHT TIME BASE

1850 Hours/Year 0.361 YearFactors
B374 Waste OperationsMANAGERS (GRADE 64 - 68) Linear 667.85 HoursKA30S750 M040STRAIGHT TIME BASE

1850 Hours/Year 0.361 YearFactors
B374 Waste OperationsNONE Linear 122,000.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

122000 Dollars/YearFactors
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 50,000.00 DollarsKA10SA5H E110SUBCONTRACTED SRVS

50000 dollars/yearFactors
Bldg 371 Closure ProjectTRAINERS Linear 40,000.00 DollarsKA00SA5H P150SUBCONTRACTED SRVS

40000 dollars/yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - Cost and Schedule Support

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Department
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 32,085.68 DollarsKA30SA52 P070TENERA

88880 Dollars/Year/Person 0.361 YearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 003 - Training Support

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Department
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010000

Activity Filter * Starts In FY *
B374 Waste OperationsTRAINERS Linear 43,320.00 DollarsKA30SA57 P150LATA

120000 Dollars/year/person 0.361Factors

Cost Element Skill Quantity UnitsCurve

Line Item 004 - Unpaid breaks/change out

Resources

BOE Estimators Experience - 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Purpose of this activity is to track the amount of unpaid breaks and change out time.

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,000.00 HoursKA30H750 R010STRAIGHT TIME BASE

2000 tracking purposes onlyFactors
Activity ID: 1AAE010005 Description: Evaporator Operations FY00 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EVAP001 B374 Waste Receipt and Control 1.00 hr 1,938HC 1,938 47,249 25,571 72,820 95,82623,0060
EVAP002 B374 Training & Qualifications 1.00 hr 223HC 223 4,850 5,319 10,169 12,5302,3610
EVAP003 B374 Health & Safety Support 1.00 hr 94HC 94 3,128 0 3,128 4,6511,5230
EVAP004 B374 MST Tanks 1.00 hr 177HC 177 4,824 0 4,824 7,1732,3490
EVAP100 B374 Evaporator 1.00 hr 2,984HC 2,984 73,460 7,385 80,845 116,61435,7690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,229 1,22901,229

Total for Activity 1AAE010005: 5,416 133,511 38,275 173,015 238,02365,0081,229

Cost Element Skill Quantity UnitsCurve

Line Item EVAP001 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.   

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 operations through sampling, 
verification and control room operations to support Evaporator Operations.  

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:      Line Item Portion -     6,725 Hours,   $25,000 Subcontracts and Supplies

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 216.60 HoursSA01S750 M010STRAIGHT TIME BASE

600 Hours 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,263.50 HoursKA30H750 R010STRAIGHT TIME BASE

3500 Hours/yr 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 361.00 HoursSA01S751 M010OVERTIME BASE & PRE.

1000 Hours 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 96.93 HoursKA30H751 R010OVERTIME BASE & PRE.

268.5 Hours 0.361 January 2000 Earned Value FactorFactors
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010005

Activity Filter * Starts In FY *
B374 Waste OperationsNONE Linear 25,570.75 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 25000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP002 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.   

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Evaporator Operations. 

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:      Line Item Portion -       692 Hours,   $14,735 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 42.87 HoursSA01S750 M010STRAIGHT TIME BASE

118.75 Hours 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 180.50 HoursKA30H750 R010STRAIGHT TIME BASE

500 Hours 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Trianglr Incr 5,319.33 DollarsKA30SA5M 0000TRAVEL/TRAIN/RELOCAT

14735 Dollars 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP003 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Evaporator Operations.  

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:        Line Item Portion -      260.40 Hours      $0 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 60.07 HoursKA10S750 P090STRAIGHT TIME BASE

166.4 Hours 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 33.93 HoursKA10S750 S020STRAIGHT TIME BASE

94 Hours/yr 0.361 January 2000 Earned Value FactorFactors
Line Item EVAP004 - B374 MST Tanks

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This Line Item, the evaporator process, processes chemically and/or radioactively contaminated waste water (including ITS water). 

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Costt:       Line Item Portion -    490 Hours,  

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 75.81 HoursKA30H750 R010STRAIGHT TIME BASE

210 hours 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 101.08 HoursKA30H751 R010OVERTIME BASE & PRE.

280 hours 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP100 - B374 Evaporator

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, the evaporator process, processes chemically and/or radioactively contaminated waste water (including ITS water). 

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Costt:       Line Item Portion -    13,169 Hours,   $20,000 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 433.20 HoursSA01S750 M010STRAIGHT TIME BASE

1200 Hours 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsOTHER ADMINISTRATIVE & PROFE Linear 569.00 HoursKA30S750 P170STRAIGHT TIME BASE

569 HoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,444.00 HoursKA30H750 R010STRAIGHT TIME BASE

4000 Hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.33 HoursKA10H750 T050STRAIGHT TIME BASE

12 Hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 17.33 HoursKA10H750 T070STRAIGHT TIME BASE

48 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 516.23 HoursKA30H751 R010OVERTIME BASE & PRE.

1430 Hours 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 7,384.83 DollarsKA30SA5H P070SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.361 January 2000 Earned Value Factor20000 subc supportFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 730.50 DollarsZDEPTCON 0000CONTINGENCY

730.502 DollarsFactors
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010005

Activity Filter * Starts In FY *
No DepartmentNONE Linear 498.55 DollarsZDEPTESC 0000ESCALATION

498.550 DollarsFactors
Activity ID: 1AAE010010 Description: Sprayer Dryer Operations FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SPRY001 B374 Spray Dryer Operations 1.00 lot 2,661HC 2,661 64,107 7,328 71,435 102,65031,2140
SPRY002 B374 Waste Receipt and Control 1.00 lot 660HC 660 14,357 1,733 16,090 23,0806,9900
SPRY003 B374 Training & Qualifications 1.00 lot 469HC 469 10,849 0 10,849 16,1325,2830
SPRY004 B374 Health & Safety Support 1.00 lot 481HC 481 15,789 0 15,789 23,4777,6880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 826 8260826

Total for Activity 1AAE010010: 4,270 105,102 9,061 114,989 166,16551,175826

Cost Element Skill Quantity UnitsCurve

Line Item SPRY001 - B374 Spray Dryer Operations

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Spray Dryer Operations solidifies brine by drying it to a salt form.  The salt form will be mixed with brine to form a mixture 
acceptable for shipment.  

Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations
Units: 1 Lot            
Unit Cost:          
            Line Item Portion -     5,490 Hours  $40,580 Subcontracts

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 433.20 HoursSA01S750 M010STRAIGHT TIME BASE

1200 Hours/Yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,444.00 HoursKA30H750 R010STRAIGHT TIME BASE

4000 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersWASTE TREATMENT OPERATOR A Linear 180.50 HoursKA30H750 R070STRAIGHT TIME BASE

500 Hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 43.32 HoursKA10H750 T050STRAIGHT TIME BASE

120 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 559.55 HoursKA30H751 R010OVERTIME BASE & PRE.

1550 Hours 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Linear 7,328.30 DollarsKA30SA5C 0000SUPPLIES

1.015 -- FY00 Escalation -- 0.361 January 2000 Earned Value Factor20000 dollarsFactors
Line Item SPRY002 - B374 Waste Receipt and Control

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Neutralization/Precipitation provides treatment of treatable waste streams received from plant processes, laboratory, and utilities 
buildings. 
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Units: 1 Lot            

Unit Cost:             Line Item Portion -       1,355.10 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 98.84 HoursSA01S750 M010STRAIGHT TIME BASE

273.8 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 541.50 HoursKA30H750 R010STRAIGHT TIME BASE

1500 Hours 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 19.39 HoursKA30H751 R010OVERTIME BASE & PRE.

53.7 Hours 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,732.80 DollarsKA30SA5H P170SUBCONTRACTED SRVS

4800 dollars 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SPRY003 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Spray Dryer Operations.  

Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations 
Units: 1 Lot            
Unit Cost:              Line Item Portion -       836 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 180.50 HoursSA01S750 M010STRAIGHT TIME BASE

500 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 288.80 HoursKA30H750 R010STRAIGHT TIME BASE

800 Hours/yr 0.361 January 2000 Earned Value FactorFactors
Line Item SPRY004 - B374 Health & Safety Support

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Spray Dryer Operations.  
Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations
Units: 1 Lot            

Unit Cost:       Line Item Portion -       166.40 Hours       $801 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

6/22/00 8:44:07 PMPage 6 of 86 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010010

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B371 ESH&QINDUSTRIAL HYGIENISTS Linear 180.50 HoursKA10S750 P090STRAIGHT TIME BASE
500 Hours 0.361 January 2000 Earned Value FactorFactors

B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 300.00 HoursKA10S750 S020STRAIGHT TIME BASE
300 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 484.70 DollarsZDEPTCON 0000CONTINGENCY

484.698 DollarsFactors
No DepartmentNONE Linear 341.68 DollarsZDEPTESC 0000ESCALATION

341.683 DollarsFactors
Activity ID: 1AAE010015 Description: Neutralization/Precipitation Operations FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NEU001 B374 Process Tank Gamma Scans 1.00 lot 1,103HC 1,103 24,959 0 24,959 37,11212,1530
NEU002 B374 Neutralization/Precipitation System Operation 1.00 lot 722HC 722 16,862 31,805 48,667 56,8788,2100
NEU003 B374 Waste Receipt and Control 1.00 lot 1,183HC 1,183 25,059 3,692 28,751 40,95312,2020
NEU004 B374 Training & Qualifications 1.00 lot 361HC 361 7,332 10,103 17,435 21,0053,5700
NEU005 B374 Health & Safety Support 1.00 lot 126HC 126 4,077 1,313 5,391 7,3761,9850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 810 8100810

Total for Activity 1AAE010015: 3,495 78,290 46,914 126,014 164,13538,120810

Cost Element Skill Quantity UnitsCurve

Line Item NEU001 - B374 Process Tank Gamma Scans

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Process Tank Gamma Scans provides required services to perform monthly, bi-monthly, bi-annual, and annual high-resolutions and 
low-resolution gamma scanning of B374 Process waste tanks to comply with Nuclear Material Safety Limits (NMSLs). 

Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            
Unit Cost:                Line Item Portion -     2,898 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 288.80 HoursSA01S750 M010STRAIGHT TIME BASE

800 Hours 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 433.20 HoursKA30H750 R010STRAIGHT TIME BASE

1200 Hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 180.50 HoursKA10H750 T050STRAIGHT TIME BASE

500 Hours/yr 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 200.00 HoursKA10H750 T070STRAIGHT TIME BASE

200 HoursFactors
Line Item NEU002 - B374 Neutralization/Precipitation System Operation

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Neutralization/Precipitation provides treatment of treatable waste streams received from plant processes, laboratory, and utilities 
buildings. 
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:            Line Item Portion -       830 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 541.50 HoursKA30H750 R010STRAIGHT TIME BASE

1500 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 180.50 HoursKA30H751 R010OVERTIME BASE & PRE.

500 Hours 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 30,000.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

30000 dollarsFactors
B374 Waste OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,805.00 DollarsKA30SA5H P170SUBCONTRACTED SRVS

5000 dollars 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item NEU003 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.   

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 Operations through sampling, 
verification and control room operations to support Neutralization/Precipitation Operations. 
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:        Line Item Portion -    1,355 Hours,   $25,000 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 98.82 HoursSA01S750 M010STRAIGHT TIME BASE

273.75 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 902.50 HoursKA30H750 R010STRAIGHT TIME BASE

2500 Hours/yr 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 162.45 HoursKA10H750 T050STRAIGHT TIME BASE

450 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 19.39 HoursKA30H751 R010OVERTIME BASE & PRE.

53.7 Hours/yr 0.361 January 2000 Earned Value FactorFactors
Analytical Laboratory ServicesNONE Linear 3,692.42 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.361 January 2000 Earned Value Factor10000 DollarsFactors
Line Item NEU004 - B374 Training & Qualifications

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

level of support to complete the task.   

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Neutralization/Precipitation Operations.  
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            
Unit Cost:               Line Item Portion -       585 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 361.00 HoursKA30H750 R010STRAIGHT TIME BASE

1000 Hours/yr 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsTECHNICAL WRITERS AND EDITOR Linear 10,103.19 DollarsKA30SA5H P160SUBCONTRACTED SRVS

27362 dollars 0.361 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item NEU005 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These are the minimum level of support 
to complete the task.   

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Spray Dryer Operations. 

Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:      
            Line Item Portion -      $3,986 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 126.35 HoursKA10S750 S020STRAIGHT TIME BASE

350 hours 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 1,313.47 DollarsKA10SA5H P090SUBCONTRACTED SRVS

3584.64 h&s supplies 0.361 January 2000 Earned Value Factor1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 472.11 DollarsZDEPTCON 0000CONTINGENCY

472.113 DollarsFactors
No DepartmentNONE Linear 338.05 DollarsZDEPTESC 0000ESCALATION

338.047 DollarsFactors
Activity ID: 1AAE010020 Description: Environmental Operations FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010020

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
ENV001 B374 Waste Receipt and Control 1.00 lot 998HC 998 23,380 0 23,380 34,76411,3840
ENV002 B374 Operation of the Portable Transfer Systems 1.00 lot 1,162HC 1,162 26,806 0 26,806 39,85813,0520
ENV003 B374 Operation of the Waste Collection System 1.00 lot 944HC 944 21,128 6,851 27,979 38,26710,2870
ENV004 B374 Waste Management and Environmental Compliance 1.00 lot 2,384HC 2,384 55,992 1,802 57,793 85,05627,2630
ENV005 Miscellaneous Surveillance and Support Activities 1.00 lot 2,375HC 2,375 57,200 49,117 106,317 134,16927,8520
ENV006 B374 Training & Qualifications 1.00 lot 297HC 297 6,424 19,919 26,343 29,4713,1280
ENV007 B374 Supplies 1.00 lot 0HC 0 0 34,256 34,256 34,25600
ENV008 B374 Health & Safety Support 1.00 lot 173HC 173 5,723 0 5,723 8,5092,7860
ENV009 B 374 Hydrogen Sulfide 1.00 lot 717HC 717 19,247 16,967 36,214 45,5859,3710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,254 2,25402,254

Total for Activity 1AAE010020: 9,049 215,899 128,913 347,066 452,190105,1242,254

Cost Element Skill Quantity UnitsCurve

Line Item ENV001 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.   

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 Operations through sampling, 
verification and control room operations to support Environmental Operations.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:                Line Item Portion -     3,952 Hours    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 296.47 HoursSA01S750 M010STRAIGHT TIME BASE

821.25 Hours/yr 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QCOMPLIANCE INSPECTORS Linear 142.60 HoursKA10S750 P050STRAIGHT TIME BASE

395 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 541.50 HoursKA30H750 R010STRAIGHT TIME BASE

1500 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 17.33 HoursKA30H751 R010OVERTIME BASE & PRE.

48 Hours/yr 0.361 January 2000 Earned Value FactorFactors
Line Item ENV002 - B374 Operation of the Portable Transfer Systems

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Operation of the Portable Transfer Systems is responsible for the collection and disposition of incidental waters in accordance with 
Clean Water Group Procedures Control and Disposition of Incidental Waters.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:              Line Item Portion -     4,019 Hours,    

Unit Cost Adjustment factor:   N/A
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 288.80 HoursSA01S750 M010STRAIGHT TIME BASE

800 Hours/yr 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 64.98 HoursSA01S750 P170STRAIGHT TIME BASE

180 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 722.00 HoursKA30H750 R010STRAIGHT TIME BASE

2000 Hours/yr 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 28.88 HoursKA10H750 T050STRAIGHT TIME BASE

80 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 57.40 HoursKA30H751 R010OVERTIME BASE & PRE.

159 Hours/yr 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item ENV003 - B374 Operation of the Waste Collection System

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Operation of the Waste Collection Systems is responsible for time spent by Waste Collection and Transfer Operations supporting plant 
waste tanks.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:         Line Item Portion -    2,974 Hours,   $20,102 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 93.86 HoursSA01S750 M010STRAIGHT TIME BASE

260 Hours/yr 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QCOMPLIANCE INSPECTORS Linear 148.01 HoursKA10S750 P050STRAIGHT TIME BASE

410 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 433.20 HoursKA30H750 R010STRAIGHT TIME BASE

1200 Hours/yr 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 234.65 HoursKA10H750 T050STRAIGHT TIME BASE

650 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 33.79 HoursKA30H751 R010OVERTIME BASE & PRE.

93.6 Hours/yr 0.361 January 2000 Earned Value FactorFactors
TransportationNONE Linear 1,370.25 DollarsC242SA5C 0000SUPPLIES

2000 Dollars/yr 0.675 January 2000 Earned Value Factor1.015 -- FY00 Escalation --Factors
Business Management OfficeNONE Linear 5,481.00 DollarsC106SA5L 0000RENTALS

8000 Dollars/yr 0.675 January 2000 Earned Value Factor1.015 -- FY00 Escalation --Factors
Line Item ENV004 - B374 Waste Management and Environmental Compliance

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Management and Environmental Compliance provides guidance for waste determination, waste characterization and identification, and 
waste packaging.  
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:           Line Item Portion -    10,985 Hours,   $2,630 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 501.79 HoursSA01S750 M010STRAIGHT TIME BASE

1390 Hours/yr 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QCOMPLIANCE INSPECTORS Linear 361.00 HoursKA10S750 P050STRAIGHT TIME BASE

1000 Hours/yr 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 330.32 HoursSA01S750 P170STRAIGHT TIME BASE

915 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,010.80 HoursKA30H750 R010STRAIGHT TIME BASE

2800 Hours/yr 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 180.50 HoursKA10H750 T050STRAIGHT TIME BASE

500 Hours/yr 0.361 January 2000 Earned Value FactorFactors
Business Management OfficeNONE Linear 1,801.88 DollarsC106SA5L 0000RENTALS

2630 Dollars/yr 0.675 January 2000 Earned Value Factor1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENV005 - Miscellaneous Surveillance and Support Activities

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Miscellaneous Surveillance and Support Activities includes glovebox and pumpbox inspection, Freeze Protection, fire egress, fire 
extinguisher, physical safety inspection, nuclear safety support, and any other surveillance/audit required by approved procedure, including tank integrity 
assessments (required by the Tank Management Plan), (Operational Safety Requirements (OSR), Health & Safety Practices (HSP) etc.). 
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:           Line Item Portion -    7,479 Hours,  $170,305 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 397.10 HoursSA01S750 M010STRAIGHT TIME BASE

1100 Hours/yr 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 180.50 HoursSA01S750 P170STRAIGHT TIME BASE

500 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 570.02 HoursKA30H750 R010STRAIGHT TIME BASE

1579 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1,010.80 HoursKA30H750 T070STRAIGHT TIME BASE

2800 hours 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 216.60 HoursSA01S751 M010OVERTIME BASE & PRE.

600 Hours 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QNONE Linear 13,808.21 DollarsKA10SA5H 0000SUBCONTRACTED SRVS

20000 dollars 0.675 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --Factors
B371 ESH&QNONE Linear 35,308.62 DollarsKA10SA5H 0000SUBCONTRACTED SRVS

50000 subc support 0.675 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --1.02283 -- FY00 Escalation --Factors
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item ENV006 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Training & Qualifications provides qualification training requirement support and trainee time for personnel and a trainer to support 
Environmental Operations.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:       Line Item Portion -    1,370 Hours,   $10,000 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 67.69 HoursSA01S750 P170STRAIGHT TIME BASE

187.5 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 228.87 HoursKA30H750 R010STRAIGHT TIME BASE

634 Hours/yr 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsTECHNICAL WRITERS AND EDITOR Linear 14,323.94 DollarsKA30SA5H P160SUBCONTRACTED SRVS

20747 dollars 0.675 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --Factors
B374 Waste OperationsNONE Trianglr Incr 5,595.50 DollarsKA30SA5M 0000TRAVEL/TRAIN/RELOCAT

15500 Dollars 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item ENV007 - B374 Supplies

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Supplies provide productive materials for operations including paper products, pencil/pens, equipment(i.e., safety glasses, shoes, graph 
paper for recorders, misc. equipment, cement, chemicals, caustic acids, bags, drums, gloves, and misc. production supplies required to maintain best 
management practices) and Personal Protective Equipment.  

Item: Environmental Operations
Units: 1 Lot            

Unit Cost:       Line Item Portion -    $50,000 Supplies  

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B374 Waste OperationsNONE Linear 34,256.25 DollarsKA30SA5C 0000SUPPLIES

50000 Dollars 0.675 January 2000 Earned Value Factor1.015 -- FY00 Escalation --Factors
Line Item ENV008 - B374 Health & Safety Support

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This Line Item, B374 Health & Safety Support includes support of related building inspections and required Health and Safety support documentation for 
Environmental Operation.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:       Line Item Portion -       250 Hours,    $1,202 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 90.11 HoursKA10S750 P090STRAIGHT TIME BASE

249.6 Hours/yr 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 82.85 HoursKA10S750 S020STRAIGHT TIME BASE

120 hours 0.675 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENV009 - B 374 Hydrogen Sulfide

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.   

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 Operations through sampling, 
verification and control room operations to support Environmental Operations.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:                Line Item Portion -     320 Hours    $ 43,000 Subcontract

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QSAFETY ENGINEERS Linear 312.63 HoursKA10S750 E120STRAIGHT TIME BASE

866 hours 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 14.44 HoursSA01S750 M010STRAIGHT TIME BASE

40 hours 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 361.00 HoursKA30H750 R010STRAIGHT TIME BASE

1000 hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 28.88 HoursKA10H750 T050STRAIGHT TIME BASE

80 hours 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Linear 3,610.00 DollarsKA30SA5C 0000SUPPLIES

10000 dollars 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Linear 7,220.00 DollarsKA30SA5C 0000SUPPLIES

20000 dollars 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Linear 1,444.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

4000 hours 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Linear 4,693.00 DollarsKA30SA5L 0000RENTALS

13000 dollars 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010020

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,313.60 DollarsZDEPTCON 0000CONTINGENCY

1313.6 DollarsFactors
No DepartmentNONE Linear 940.58 DollarsZDEPTESC 0000ESCALATION

940.576 DollarsFactors
Activity ID: 1AAE010025 Description: Maintenance Operations FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT001 B374 Housekeeping/Decontamination Operations 1.00 lot 470HC 470 9,786 0 9,786 14,5514,7650
MAINT002 B374 Maintenance Set-up and Support 1.00 lot 1,378HC 1,378 29,688 0 29,688 44,14414,4560
MAINT003 B374 Supplies 1.00 lot 0HC 0 0 34,206 34,206 34,20600
MAINT004 B374 Health & Safety Support 1.00 lot 115HC 115 3,813 0 3,813 5,6691,8560
MAINT005 B374 Maintenance Operations 1.00 lot 2,459HC 2,459 59,961 89,619 149,580 178,77629,1960
MAINT006 B374  Pipe & Heat 1.00 lot 900HC 900 24,578 20,970 45,547 57,51511,9670
MAINT007 B374 Machine Guarding 1.00 lot 260HC 260 5,682 4,513 10,195 12,9612,7670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,727 1,72701,727

Total for Activity 1AAE010025: 5,582 133,508 149,307 284,542 349,54865,0071,727

Cost Element Skill Quantity UnitsCurve

Line Item MAINT001 - B374 Housekeeping/Decontamination Operations

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Housekeeping\Decontamination Operations provides for general upkeep and process maintenance including decontamination and area 
cleanliness of production operations and support areas (i.e. control room, chemical preparation, and storage areas) related to Building 374. 
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:           Line Item Portion -      883 Hours,    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 433.20 HoursKA30H750 R010STRAIGHT TIME BASE

1200 15 hours/week x 52 weeks 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.77 HoursKA10H750 T050STRAIGHT TIME BASE

52 I hr/week x 52 weeks 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 18.41 HoursKA30H751 R010OVERTIME BASE & PRE.

51 In event of clean-up tasks to comply 0.361 January 2000 Earned Value FactorFactors
Line Item MAINT002 - B374 Maintenance Set-up and Support

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Maintenance Set-up and Support provides maintenance craft support during all equipment associated activities: draining and flushing 
systems, isolation and verification for lock out/tag out (LO/TO) of equipment, and start-up and operation of equipment for post maintenance testing.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:                  Line Item Portion -    3,495 Hours,    
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 144.40 HoursKA20H750 C010STRAIGHT TIME BASE

400 20% of Total Craft Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 212.99 HoursKA20H750 C020STRAIGHT TIME BASE

590 25% of Total Craft Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 49.10 HoursKA20H750 C040STRAIGHT TIME BASE

136 Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 72.20 HoursKA20H750 C070STRAIGHT TIME BASE

200  Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 126.35 HoursKA20H750 C080STRAIGHT TIME BASE

350 Hours 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 36.10 HoursSA01S750 M010STRAIGHT TIME BASE

100 Hours/yr 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 433.20 HoursKA30H750 R010STRAIGHT TIME BASE

1200 200 IWCP packages x 4 hrs/package 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 227.43 HoursKA10H750 T050STRAIGHT TIME BASE

630 30% of Total Craft Hours to support 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 15.16 HoursKA20H751 C010OVERTIME BASE & PRE.

42 20% of Total Craft OT Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 19.13 HoursKA20H751 C020OVERTIME BASE & PRE.

53 25% of Total OT Craft Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.58 HoursKA20H751 C040OVERTIME BASE & PRE.

21 10% of Total Craft OT Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 15.16 HoursKA20H751 C070OVERTIME BASE & PRE.

42 20% of Total Craft OT Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.13 HoursKA20H751 C080OVERTIME BASE & PRE.

53 25% of total Craft OT Hours 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT003 - B374 Supplies

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Supplies provide productive materials for operations including paper products, pencil/pens, equipment(i.e., safety glasses, shoes, graph 
paper for recorders, misc. equipment, cement, chemicals, caustic acids, bags, drums, gloves, and misc. production supplies required to maintain best 
management practices) and Personal Protective Equipment.  .
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:        Line Item Portion -    $50,000 Supplies  

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectNONE Linear 34,205.50 DollarsSA01SA5C 0000SUPPLIES

1.015 -- FY00 Escalation -- 0.674 January 2000 Earned Value Factor50000 dollarsFactors
Line Item MAINT004 - B374 Health & Safety Support

BOE Historical Data Source:
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety Support includes support of related building inspections and required Health and Safety support documentation for 
Maintenance Operation.  .
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:           Line Item Portion -      166.40 Hours,      $801 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 60.07 HoursKA10S750 P090STRAIGHT TIME BASE

166.4 3.2 hrs per week 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 55.15 HoursKA10S750 S020STRAIGHT TIME BASE

1.02283 -- FY00 Escalation -- 0.674 January 2000 Earned Value Factor80 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT005 - B374 Maintenance Operations

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located on the P&I reporting system. These costs represent the 
minimum level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Maintenance Operations provide resources necessary to track, schedule, review, and maintain status of maintenance actions. Breakdown of 
Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:        Line Item Portion -    850 hours   $50,000 Subcontracts and 75% of a mechanical engineers time to support Maintenance Ops; $143,500 dollars

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 216.60 HoursKA20H750 C010STRAIGHT TIME BASE

600 10% of Total Craft Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 288.80 HoursKA20H750 C020STRAIGHT TIME BASE

800 20% of Total Craft Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 324.90 HoursKA20H750 C040STRAIGHT TIME BASE

900 20% of Total Craft Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 324.90 HoursKA20H750 C070STRAIGHT TIME BASE

900 hours 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersD&D SKILLED TRADES Linear 87.00 HoursKA30H750 C120STRAIGHT TIME BASE

241 65 packages @ 3.71 hrs/package 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 234.65 HoursSA01S750 M010STRAIGHT TIME BASE

650 20% of Total Craft Hours 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 36.10 HoursSA01S750 M010STRAIGHT TIME BASE

100 Hours/yr 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QHEALTH PHYSICISTS Linear 23.47 HoursKA10S750 P080STRAIGHT TIME BASE

65 1.3 hrs/week @ 50 weeks 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 90.25 HoursSA01S750 P170STRAIGHT TIME BASE

250 2.5 hrs/package @100 packages 0.361 January 2000 Earned Value FactorFactors
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010025

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 288.80 HoursKA10H750 T050STRAIGHT TIME BASE

800 hours 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 54.15 HoursKA30H750 T060STRAIGHT TIME BASE

150 40 packages @ 3.75 hrs/package 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 13.00 HoursKA20H751 C010OVERTIME BASE & PRE.

36 10% of Total Craft OT Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 25.99 HoursKA20H751 C020OVERTIME BASE & PRE.

72 20% of Total Craft OT Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 25.99 HoursKA20H751 C040OVERTIME BASE & PRE.

72 20% of Total Craft OT Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 38.99 HoursKA20H751 C070OVERTIME BASE & PRE.

108 30% of Total Craft OT Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.99 HoursKA20H751 C080OVERTIME BASE & PRE.

72 20% of Total Craft OT Hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 324.90 HoursKA20H751 C080OVERTIME BASE & PRE.

900 20% of Total Craft Hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.66 HoursKA10H751 T050OVERTIME BASE & PRE.

96 6% of Total RCT Hours 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QMECHANICAL ENGINEERS Linear 51,803.50 DollarsKA10SA5H E070SUBCONTRACTED SRVS

143500 75% of time allocated 0.361Factors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 34,205.50 DollarsKA30SA5H P070SUBCONTRACTED SRVS

1.015 -- FY00 Escalation -- 0.674 January 2000 Earned Value Factor50000 DollarsFactors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 3,610.00 DollarsKA30SA5H P070SUBCONTRACTED SRVS

10000 Dollars/yr 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT006 - B374  Pipe & Heat

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Maintenance Operations provide resources necessary to track, schedule, review, and maintain status of maintenance actions. Breakdown of 
Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:        ine Item Portion -    2,692 Hours,   $58,088 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 288.80 HoursKA20H750 C040STRAIGHT TIME BASE

800 hours 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 108.30 HoursSA01S750 M010STRAIGHT TIME BASE

300 hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.47 HoursKA10H750 T050STRAIGHT TIME BASE

270 hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 213.71 HoursKA20H751 C040OVERTIME BASE & PRE.

592 hours 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 70.39 HoursSA01S751 M010OVERTIME BASE & PRE.

195 hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 120.93 HoursKA10H751 T050OVERTIME BASE & PRE.

335 hours 0.361 January 2000 Earned Value FactorFactors
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010025

Activity Filter * Starts In FY *
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 12,666.77 DollarsKA30SA57 P070LATA

35088 dollars 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Linear 8,303.00 DollarsKA30SA5C 0000SUPPLIES

23000 dollars 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT007 - B374 Machine Guarding

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Maintenance Operations provide resources necessary to track, schedule, review, and maintain status of maintenance actions. Breakdown of 
Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:        ine Item Portion -    2,692 Hours,   $12,500 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 64.98 HoursKA20H750 C010STRAIGHT TIME BASE

180 hours 0.361 January 2000 Earned Value FactorFactors
371/374 Facility Mgmt SteelworkersSTRUCTURAL AND METAL WORKE Linear 108.30 HoursKA20H750 C090STRAIGHT TIME BASE

300 hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.98 HoursKA10H750 T050STRAIGHT TIME BASE

180 hours 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 10.83 HoursSA01S751 M010OVERTIME BASE & PRE.

30 hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.83 HoursKA10H751 T050OVERTIME BASE & PRE.

30 hours 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 4,512.50 DollarsKA30SA52 P070TENERA

12500 dollars 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,006.38 DollarsZDEPTCON 0000CONTINGENCY

1006.38 DollarsFactors
No DepartmentNONE Linear 720.60 DollarsZDEPTESC 0000ESCALATION

720.601 DollarsFactors
Activity ID: 1AAE010030 Description: Valve Vault Structure Repairs FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 297 2970297
VV001 Valve Vault structure replacement 1.00 each 791EE 791 18,227 32,731 50,958 59,8338,8750

Total for Activity 1AAE010030: 791 18,227 32,731 51,255 60,1308,875297

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 173.26 DollarsZDEPTCON 0000CONTINGENCY

173.256 DollarsFactors
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010030

Activity Filter * Starts In FY *
No DepartmentNONE Linear 124.06 DollarsZDEPTESC 0000ESCALATION

124.056 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item VV001 - Valve Vault structure replacement

Resources

BOE Estimators Experience - Over seven years of managing systems similar to this operation, including construction management.   

Experience Item Desc - Replace Valve Vault Structures (on 13 of the 20)

Thirteen of the twenty temporary valve valt structures located throughout the Site require replacement due to safety concerns.  Scope will include removal 
and disposal of the old enclosure, installation and securing of new enclosures, and connection of ventilation systems to each of the 13 vaults.  Work will be 
completed by a subcontractor, with the assistance of Site RCTs and Water Management and Treatment Process Specialists.

Breakdown of Cost Data:
Approximately $10K per valve vault enclosure replacement will be required for each of the thirteen enclosures that will replaced.  An additional $20K will be 
required to upgrade the ventilation systems on the remaining enclosures that are not being replaced.  All of this work will be performed by a subcontractor.

RCTs will be required to certify that the waste material from the old enclosures meets free release criteria prior to the waste being disposed of.  

A Project Manager will be required to manage the project from start to end, including budget, subcontractor performance, schedule, and coordination with Site 
personnel and facilities.

Breakdown of Cost Data:
 Item - 
 Units - 1 Lot
 Unit Cost - Line Item Portion  1,774 Hours $80,000.00 Subcontracts
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment -N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 288.80 HoursSA01S750 M010STRAIGHT TIME BASE

800 hours 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 361.00 HoursKA30H750 R010STRAIGHT TIME BASE

1000 hours 0.361 January 2000 Earned Value FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 140.79 HoursKA10H750 T050STRAIGHT TIME BASE

390 Hours 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Linear 32,730.56 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.4 January 2000 Earned Value Factor80000 DollarsFactors
Activity ID: 1AAE010035 Description: B374 Waste Ops Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Project Support 1.00 each 3,700HC 3,700 167,333 215,250 382,583 459,38476,8010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,199 29,199029,199

Total for Activity 1AAE010035: 3,700 167,333 215,250 411,782 488,58376,80129,199

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Project Support

Resources

BOE Item Description: B374 Waste Ops Support; Project Support 2 Managers to manage day to day functions of the B374 Waste Operations Facility for Kaiser-Hill
Historical Data Source: P&I Reporting System, Labor Actuals, May 9, 2000 
Breakdown of Historical Data:
	Item- 
	Units- eac	
	Unit Cost- 1850 hour
	Unit Cost Adjustment Factor- .361 new bes
	Revised Unit Cost- 668 hours for each manage
	Basis for Adjustment- N/

Department
B374 Waste OperationsMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA30S750 M020STRAIGHT TIME BASE

1850 Hours/year/personFactors
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010035

Activity Filter * Starts In FY *
B374 Waste OperationsMANAGERS (GRADE 64 - 68) Linear 1,850.00 HoursKA30S750 M040STRAIGHT TIME BASE

1850 Hours/year/personFactors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 96,350.00 DollarsKA30SA52 P070TENERA

96350 Dollars/year/personFactors
B374 Waste OperationsTRAINERS Linear 118,900.00 DollarsKA30SA57 P150LATA

118900 Dollars/year/personFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,889.17 DollarsZDEPTCON 0000CONTINGENCY

17889.2 DollarsFactors
No DepartmentNONE Linear 11,310.11 DollarsZDEPTESC 0000ESCALATION

11310.1 DollarsFactors
Activity ID: 1AAE010040 Description: Evaporator Operations FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EVAP011 B374 Evaporator 1.00 lot 4,870HC 4,870 129,907 20,457 150,364 210,26859,9040
EVAP012 B374 Health & Safety Support 1.00 lot 258HC 258 8,602 0 8,602 12,5683,9660
EVAP013 B374 Training & Qualifications 1.00 lot 277HC 277 6,498 15,000 21,498 24,4942,9960
EVAP014 B374 Waste Receipt and Control 1.00 lot 3,927HC 3,927 90,416 0 90,416 132,11041,6930
EVAP015 Alternate Water Treatment System 1.00 each 0HC 0 0 250,000 250,000 250,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,145 39,145039,145

Total for Activity 1AAE010040: 9,332 235,423 285,457 560,024 668,584108,56039,145

Cost Element Skill Quantity UnitsCurve

Line Item EVAP011 - B374 Evaporator

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, the evaporator process, processes chemically and/or radioactively contaminated waste water (including ITS water). 

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:        Line Item Portion -    5,550 Hours,   $20,000 Subcontracts 
Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,800.00 HoursSA01S750 M010STRAIGHT TIME BASE

1800 HoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 1,560.00 HoursSA01S750 P170STRAIGHT TIME BASE

1560 HoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 750.00 HoursKA30H750 R010STRAIGHT TIME BASE

750 HoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.00 HoursKA10H750 T050STRAIGHT TIME BASE

12 HoursFactors
371 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 48.00 HoursKA10H750 T070STRAIGHT TIME BASE

48 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 700.00 HoursKA30H751 R010OVERTIME BASE & PRE.

700 HoursFactors

6/22/00 8:44:15 PMPage 21 of 86 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010040

Activity Filter * Starts In FY *
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 20,456.60 DollarsKA30SA5H P070SUBCONTRACTED SRVS

20000 subc support 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP012 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Evaporator Operations.  
Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:           Line Item Portion -      166.40 Hours      $4,708 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 166.40 HoursKA10S750 P090STRAIGHT TIME BASE

166.4 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 92.05 HoursKA10S750 S020STRAIGHT TIME BASE

90 Hours 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP013 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Evaporator Operations. 

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:         Line Item Portion -       692.25 Hours,   $5,000 Subcontracts

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 118.75 HoursSA01S750 M010STRAIGHT TIME BASE

118.75 HoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 158.50 HoursKA30H750 R010STRAIGHT TIME BASE

158.5 HoursFactors
B374 Waste OperationsNONE Trianglr Incr 15,000.00 DollarsKA30SA5M 0000TRAVEL/TRAIN/RELOCAT

15000 DollarsFactors
Line Item EVAP014 - B374 Waste Receipt and Control

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 operations through sampling, 
verification and control room operations to support Evaporator Operations.  
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Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:         Line Item Portion -    5,795 Hours,   

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,000.00 HoursSA01S750 M010STRAIGHT TIME BASE

1000 HoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,000.00 HoursKA30H750 R010STRAIGHT TIME BASE

2000 Hours/yrFactors
374 Waste Operations SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 658.00 HoursKA30H750 T060STRAIGHT TIME BASE

658 HoursFactors
371 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 268.50 HoursKA10H751 R010OVERTIME BASE & PRE.

268.5 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP015 - Alternate Water Treatment System

Resources

BOE Item Description: B374 Waste Ops Support; Alternate Water Treatment System FY01.
This line item is to treat the sludge on site, which currently there is no alternative system on site to process it.  
Historical Data Source: Estimator Experience
Breakdown of Historical Data:
	Item- 
	Units- eac	
	Unit Cost- Dollars $250,00
	Unit Cost Adjustment Factor- N/
	Revised Unit Cost- N/
	Basis for Adjustment- Front loaded costs for subcontractor support not to exceed 250,00

Department
B371 ESH&QOTHER ENGINEERS Linear 250,000.00 DollarsKA10SA5H E130SUBCONTRACTED SRVS

250000 Engineering supportFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,883.35 DollarsZDEPTCON 0000CONTINGENCY

23883.4 DollarsFactors
No DepartmentNONE Linear 15,261.26 DollarsZDEPTESC 0000ESCALATION

15261.3 DollarsFactors
Activity ID: 1AAE010045 Description: Sprayer Dryer Operations FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SPRY012 Spray Dryer Operations 1.00 lot 19,950HC 19,950 420,151 0 420,151 613,895193,7440
SPRY013 B374 Training & Qualifications 1.00 lot 576HC 576 12,794 0 12,794 18,6935,8990
SPRY014 B374 Health & Safety Support 1.00 lot 986HC 986 32,069 0 32,069 46,85714,7880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,828 41,828041,828

Total for Activity 1AAE010045: 21,512 465,014 0 506,842 721,273214,43141,828
Line Item SPRY012 - Spray Dryer Operations

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010045

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 operations through sampling, 
verification and control room operations to support Spray Dryer Operations.  
Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations
Units: 1 Lot            
Unit Cost:                 Line Item Portion -   Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,800.00 HoursSA01S750 M010STRAIGHT TIME BASE

1800 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 18,000.00 HoursKA30H750 R010STRAIGHT TIME BASE

18000 HoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKA30H751 R010OVERTIME BASE & PRE.

150 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SPRY013 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Spray Dryer Operations.  
Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations 
Units: 1 Lot            
Unit Cost:             Line Item Portion -       836 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 150.00 HoursSA01S750 M010STRAIGHT TIME BASE

150 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 426.00 HoursKA30H750 R010STRAIGHT TIME BASE

426 Hours/yrFactors
Line Item SPRY014 - B374 Health & Safety Support

BOE Historical Data Source:

WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.     

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Spray Dryer Operations.  
Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations
Units: 1 Lot            

Unit Cost:        ne Item Portion -       166.40 Hours       $801 Subcontracts 

Unit Cost Adjustment factor:   N/A
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010045

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 166.40 HoursKA10S750 P090STRAIGHT TIME BASE

166.4 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 819.29 HoursKA10S750 S020STRAIGHT TIME BASE

801 hours 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,470.33 DollarsZDEPTCON 0000CONTINGENCY

25470.3 DollarsFactors
No DepartmentNONE Linear 16,357.22 DollarsZDEPTESC 0000ESCALATION

16357.2 DollarsFactors
Activity ID: 1AAE010050 Description: Precipitation Operations FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NEU011 B374 Process Tank Gamma Scans 1.00 lot 2,062HC 2,062 42,055 76,000 118,055 137,44819,3930
NEU012 B374 Neutralization/Precipitation System Operation 1.00 lot 1,120HC 1,120 25,310 0 25,310 36,98111,6710
NEU013 B374 Waste Receipt and Control 1.00 lot 1,961HC 1,961 45,929 25,571 71,500 92,67921,1790
NEU014 B374 Training & Qualifications 1.00 lot 100HC 100 2,031 0 2,031 2,9689370
NEU015 B374 Health & Safety Support 1.00 lot 205HC 205 6,601 3,638 10,240 13,2843,0440
NEU016 Receiving Container Waste into Building 374 1.00 lot 2,200HC 2,200 44,946 0 44,946 65,67220,7260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,581 21,581021,581

Total for Activity 1AAE010050: 7,648 166,872 105,209 293,662 370,61276,94921,581

Cost Element Skill Quantity UnitsCurve

Line Item NEU011 - B374 Process Tank Gamma Scans

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Process Tank Gamma Scans provides required services to perform monthly, bi-monthly, bi-annual, and annual high-resolutions and 
low-resolution gamma scanning of B374 Process waste tanks to comply with Nuclear Material Safety Limits (NMSLs). 

Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            
Unit Cost:                  Line Item Portion -     2,898 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,662.00 HoursKA30H750 R010STRAIGHT TIME BASE

1662 HoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 400.00 HoursKA10H750 T050STRAIGHT TIME BASE

400 Hours/yrFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 76,000.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

76000 DollarsFactors
Line Item NEU012 - B374 Neutralization/Precipitation System Operation

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Neutralization/Precipitation provides treatment of treatable waste streams received from plant processes, laboratory, and utilities 
buildings.  I
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:              Line Item Portion -       830 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 330.00 HoursSA01S750 P170STRAIGHT TIME BASE

330 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 740.00 HoursKA30H750 R010STRAIGHT TIME BASE

740 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKA30H751 R010OVERTIME BASE & PRE.

50 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item NEU013 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 Operations through sampling, 
verification and control room operations to support Neutralization/Precipitation Operations.  
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:           Line Item Portion -    1,355.05 Hours,   $25,000 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 476.25 HoursSA01S750 M010STRAIGHT TIME BASE

476.25 Hours/yrFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 333.00 HoursSA01S750 P170STRAIGHT TIME BASE

333 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,098.00 HoursKA30H750 R010STRAIGHT TIME BASE

1098 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 53.70 HoursKA30H751 R010OVERTIME BASE & PRE.

53.7 Hours/yrFactors
B374 Waste OperationsNONE Linear 25,570.75 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

25000 Dollars 1.02283 -- FY00 Escalation --Factors
Line Item NEU014 - B374 Training & Qualifications

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Neutralization/Precipitation Operations.  
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            
Unit Cost:            Line Item Portion -       585 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 100.00 HoursKA30H750 R010STRAIGHT TIME BASE

100 Hours/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item NEU015 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.    

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Spray Dryer Operations.  

Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:       Line Item Portion -      $3,986 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 204.57 HoursKA10S750 S020STRAIGHT TIME BASE

200 Hours 1.02283 -- FY00 Escalation --Factors
B374 Waste OperationsNONE Linear 3,638.41 DollarsKA30SA5C 0000SUPPLIES

3584.64 h&s supplies 1.015 -- FY00 Escalation --Factors
Line Item NEU016 - Receiving Container Waste into Building 374

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Receiving Container Waste into Building 374 supports the receiving of Waste into Building 374 currently stored on plantsite in drums and 
bottles.  
Breakdown of Historical Data:

Item: Building Neutralization/Precipitation Operations
Units: 1 Lot               Line Item Portion -     2,200 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,600.00 HoursKA30H750 R010STRAIGHT TIME BASE

1600 HoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 600.00 HoursKA10H750 T050STRAIGHT TIME BASE

600 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,152.37 DollarsZDEPTCON 0000CONTINGENCY

13152.4 DollarsFactors
No DepartmentNONE Linear 8,428.31 DollarsZDEPTESC 0000ESCALATION

8428.31 DollarsFactors
Activity ID: 1AAE010055 Description: Environmental Operations FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ENV011 B374 Waste Receipt and Control 1.00 lot 3,448HC 3,448 80,282 0 80,282 117,30237,0200
ENV012 B374 Operation of the Portable Transfer Systems 1.00 lot 4,951HC 4,951 111,077 0 111,077 162,29851,2210
ENV013 B374 Operation of the Waste Collection System 1.00 lot 2,894HC 2,894 66,945 20,404 87,349 118,21930,8700
ENV014 B374 Waste Management and Environmental Compliance 1.00 lot 4,020HC 4,020 102,403 77,156 179,558 226,77947,2210
ENV015 Miscellaneous Surveillance and Support Activities 1.00 lot 2,615HC 2,615 59,627 133,280 192,907 220,40327,4960
ENV016 B374 Training & Qualifications 1.00 lot 438HC 438 8,886 7,000 15,886 19,9834,0970
ENV017 B374 Supplies 1.00 lot 0HC 0 0 35,525 35,525 35,52500
ENV018 B374 Health & Safety Support 1.00 lot 659HC 659 21,663 0 21,663 31,6529,9890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,695 57,695057,695

Total for Activity 1AAE010055: 19,024 450,882 273,365 781,941 989,855207,91457,695

Cost Element Skill Quantity UnitsCurve

Line Item ENV011 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 Operations through sampling, 
verification and control room operations to support Environmental Operations.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:              Line Item Portion -     3,952.25 Hours    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,000.00 HoursSA01S750 M010STRAIGHT TIME BASE

1000 Hours/yrFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 400.00 HoursSA01S750 P170STRAIGHT TIME BASE

400 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,000.00 HoursKA30H750 R010STRAIGHT TIME BASE

2000 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 48.00 HoursKA30H751 R010OVERTIME BASE & PRE.

48 Hours/yrFactors
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010055

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item ENV012 - B374 Operation of the Portable Transfer Systems

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Operation of the Portable Transfer Systems is responsible for the collection and disposition of incidental waters in accordance with 
Clean Water Group Procedures Control and Disposition of Incidental Waters.  

Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:             Line Item Portion -     3,839 Hours,    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,146.00 HoursSA01S750 M010STRAIGHT TIME BASE

1146 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,146.00 HoursKA30H750 R010STRAIGHT TIME BASE

3146 Hours/yrFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 500.00 HoursKA10H750 T050STRAIGHT TIME BASE

500 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 159.00 HoursKA30H751 R010OVERTIME BASE & PRE.

159 Hours/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item ENV013 - B374 Operation of the Waste Collection System

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Operation of the Waste Collection Systems is responsible for time spent by Waste Collection and Transfer Operations supporting plant 
waste tanks.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:        ine Item Portion -    2,950 Hours,   $20,102 Subcontracts

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 600.00 HoursSA01S750 M010STRAIGHT TIME BASE

600 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,500.00 HoursKA30H750 R010STRAIGHT TIME BASE

1500 Hours/yrFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 500.00 HoursKA10H750 T050STRAIGHT TIME BASE

500 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 93.60 HoursKA30H751 R010OVERTIME BASE & PRE.

93.6 Hours/yrFactors
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010055

Activity Filter * Starts In FY *
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 200.00 HoursKA30H751 R010OVERTIME BASE & PRE.

200 Hours/yrFactors
TransportationNONE Linear 4,770.50 DollarsC242SA5C 0000SUPPLIES

4700 Dollars/yr 1.015 -- FY00 Escalation --Factors
TransportationNONE Linear 15,633.03 DollarsC242SA5L 0000RENTALS

15402 Dollars/yr 1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENV014 - B374 Waste Management and Environmental Compliance

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Management and Environmental Compliance provides guidance for waste determination, waste characterization and identification, and 
waste packaging.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:         Line Item Portion -    3,665 Hours,   $75,630 Subcontracts

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 700.00 HoursSA01S750 M010STRAIGHT TIME BASE

700 Hours/yrFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,590.00 HoursSA01S750 M010STRAIGHT TIME BASE

1590 Hours/yrFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 600.00 HoursSA01S750 P170STRAIGHT TIME BASE

600 hoursFactors
374 Waste Operations SteelworkersWASTE TREATMENT OPERATOR A Linear 330.00 HoursKA30H750 R070STRAIGHT TIME BASE

330 Hours/yrFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 800.00 HoursKA10H750 T050STRAIGHT TIME BASE

800 Hours/yrFactors
B374 Waste OperationsNONE Linear 23,345.00 DollarsKA30SA5C 0000SUPPLIES

23000 dollars 1.015 -- FY00 Escalation --Factors
B374 Waste OperationsENVIRONMENTAL ENGINEERS Linear 51,141.50 DollarsKA30SA5H E050SUBCONTRACTED SRVS

50000 Subcontract Compliance support 1.02283 -- FY00 Escalation --Factors
TransportationNONE Linear 2,669.45 DollarsC242SA5L 0000RENTALS

2630 Dollars/yr 1.015 -- FY00 Escalation --Factors
Line Item ENV015 - Miscellaneous Surveillance and Support Activities

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Miscellaneous Surveillance and Support Activities includes glovebox and pumpbox inspection, Freeze Protection, fire egress, fire 
extinguisher, physical safety inspection, nuclear safety support, and any other surveillance/audit required by approved procedure (Operational Safety 
Requirements (OSR), Health & Safety Practices (HSP) etc.).  
Breakdown of Historical Data:

Item: Environmental Operations
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010055

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Units: 1 Lot            
Unit Cost:        Line Item Portion -    3,679 Hours,  $130,305 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,080.00 HoursKA30H750 R010STRAIGHT TIME BASE

2080 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 535.00 HoursKA30H751 R010OVERTIME BASE & PRE.

535 Hours/yrFactors
B374 Waste OperationsNONE Linear 133,280.10 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

130305 subc support 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENV016 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Training & Qualifications provides qualification training requirement support and trainee time for personnel and a trainer to support 
Environmental Operations.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:        Line Item Portion -    737.50 Hours,   $3,000 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 250.00 HoursKA30H750 R010STRAIGHT TIME BASE

250 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 187.50 HoursKA30H750 R010STRAIGHT TIME BASE

187.5 Hours/yrFactors
B374 Waste OperationsNONE Trianglr Incr 7,000.00 DollarsKA30SA5M 0000TRAVEL/TRAIN/RELOCAT

7000 DollarsFactors
Line Item ENV017 - B374 Supplies

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Supplies provide productive materials for operations including paper products, pencil/pens, equipment(i.e., safety glasses, shoes, graph 
paper for recorders, misc. equipment, cement, chemicals, caustic acids, bags, drums, gloves, and misc. production supplies required to maintain best 
management practices) and Personal Protective Equipment.  

Item: Environmental Operations
Units: 1 Lot            

Unit Cost:          Line Item Portion -    $35,000 Supplies  

Unit Cost Adjustment factor:   N/A
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010055

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B374 Waste OperationsNONE Linear 35,525.00 DollarsKA30SA5C 0000SUPPLIES

35000 Dollars 1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENV018 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety Support includes support of related building inspections and required Health and Safety support documentation for 
Environmental Operation. 
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:          Line Item Portion -       249.6 Hours,    $1,202 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 250.00 HoursKA10S750 P090STRAIGHT TIME BASE

250 Hours/yrFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 409.13 HoursKA10S750 S020STRAIGHT TIME BASE

400 Hours 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,168.98 DollarsZDEPTCON 0000CONTINGENCY

35169 DollarsFactors
No DepartmentNONE Linear 22,525.64 DollarsZDEPTESC 0000ESCALATION

22525.6 DollarsFactors
Activity ID: 1AAE010060 Description: Maintenance Operations FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT011 B374 Housekeeping/Decontamination Operations 1.00 lot 1,431HC 1,431 29,729 0 29,729 43,43813,7090
MAINT012 B374 Maintenance Set-up and Support 1.00 lot 5,140HC 5,140 113,797 0 113,797 166,27252,4750
MAINT013 B374 Supplies 1.00 lot 0HC 0 0 50,750 50,750 50,75000
MAINT014 B374 Health & Safety Support 1.00 lot 470HC 470 15,631 0 15,631 22,8397,2080
MAINT015 B374 Maintenance Operations 1.00 lot 5,622HC 5,622 136,886 243,291 380,177 443,29963,1220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,993 44,993044,993

Total for Activity 1AAE010060: 12,663 296,043 294,041 635,077 771,591136,51444,993
Line Item MAINT011 - B374 Housekeeping/Decontamination Operations

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Housekeeping\Decontamination Operations provides for general upkeep and process maintenance including decontamination and area 
cleanliness of production operations and support areas (i.e. control room, chemical preparation, and storage areas) related to Building 374.  
Breakdown of Historical Data:
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:          Line Item Portion -      883 Hours,    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,280.00 HoursKA30H750 R010STRAIGHT TIME BASE

1280 15 hours/week x 52 weeksFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 100.00 HoursKA10H750 T050STRAIGHT TIME BASE

100 I hr/week x 52 weeksFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 51.00 HoursKA30H751 R010OVERTIME BASE & PRE.

51 In event of clean-up tasks to comply Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT012 - B374 Maintenance Set-up and Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.   

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Maintenance Set-up and Support provides maintenance craft support during all equipment associated activities: draining and flushing 
systems, isolation and verification for lock out/tag out (LO/TO) of equipment, and start-up and operation of equipment for post maintenance testing.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:         Line Item Portion -    3,495 Hours,    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 700.00 HoursKA20H750 C010STRAIGHT TIME BASE

700 20% of Total Craft HoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 890.00 HoursKA20H750 C020STRAIGHT TIME BASE

890 25% of Total Craft HoursFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 286.00 HoursKA20H750 C040STRAIGHT TIME BASE

286 HoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 350.00 HoursKA20H750 C070STRAIGHT TIME BASE

350  HoursFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 650.00 HoursKA20H750 C080STRAIGHT TIME BASE

650 HoursFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 400.00 HoursSA01S750 M010STRAIGHT TIME BASE

400 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,000.00 HoursKA30H750 R010STRAIGHT TIME BASE

1000 200 IWCP packages x 4 hrs/packageFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 500.00 HoursKA10H750 T050STRAIGHT TIME BASE

500 30% of Total Craft Hours to support Factors
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 100.00 HoursKA20H751 C010OVERTIME BASE & PRE.

100 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 100.00 HoursKA20H751 C020OVERTIME BASE & PRE.

100 25% of Total OT Craft HoursFactors
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010060

Activity Filter * Starts In FY *
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 50.00 HoursKA20H751 C040OVERTIME BASE & PRE.

50 10% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 52.00 HoursKA20H751 C070OVERTIME BASE & PRE.

52 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 62.00 HoursKA20H751 C080OVERTIME BASE & PRE.

62 25% of total Craft OT HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT013 - B374 Supplies

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Supplies provide productive materials for operations including paper products, pencil/pens, equipment(i.e., safety glasses, shoes, graph 
paper for recorders, misc. equipment, cement, chemicals, caustic acids, bags, drums, gloves, and misc. production supplies required to maintain best 
management practices) and Personal Protective Equipment.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:         Line Item Portion -    $50,000 Supplies  

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B374 Waste OperationsNONE Linear 50,750.00 DollarsKA30SA5C 0000SUPPLIES

50000 dollars 1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT014 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a found in (FY98)Planning and Integration(P&I)Reporting Systems.    

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety Support includes support of related building inspections and required Health and Safety support documentation for 
Maintenance Operation.  I

Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:        Line Item Portion -      166.40 Hours     
Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 300.00 HoursKA10S750 P090STRAIGHT TIME BASE

300 3.2 hrs per weekFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 169.79 HoursKA10S750 S020STRAIGHT TIME BASE

166 Hours 1.02283 -- FY00 Escalation --Factors
Line Item MAINT015 - B374 Maintenance Operations

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This Line Item, B374 Maintenance Operations provide resources necessary to track, schedule, review, and maintain status of maintenance actions.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:       Line Item Portion -       $84,100 Subcontracts plus a full time engineer at 100.00 per hour x 2050 hours.

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 400.00 HoursKA20H750 C010STRAIGHT TIME BASE

400 hoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 800.00 HoursKA20H750 C020STRAIGHT TIME BASE

800 hoursFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 600.00 HoursKA20H750 C040STRAIGHT TIME BASE

600 hoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 400.00 HoursKA20H750 C070STRAIGHT TIME BASE

400 hoursFactors
374 Waste Operations SteelworkersD&D SKILLED TRADES Linear 641.00 HoursKA30H750 C120STRAIGHT TIME BASE

641 hoursFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 650.00 HoursSA01S750 M010STRAIGHT TIME BASE

650 hoursFactors
B371 ESH&QHEALTH PHYSICISTS Linear 135.00 HoursKA10S750 P080STRAIGHT TIME BASE

135 HoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 420.00 HoursSA01S750 P170STRAIGHT TIME BASE

420 hoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 500.00 HoursKA10H750 T050STRAIGHT TIME BASE

500 hoursFactors
374 Waste Operations SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 170.00 HoursKA30H750 T060STRAIGHT TIME BASE

170 40 packages @ 3.75 hrs/packageFactors
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 36.00 HoursKA20H751 C010OVERTIME BASE & PRE.

36 10% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 72.00 HoursKA20H751 C020OVERTIME BASE & PRE.

72 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 72.00 HoursKA20H751 C040OVERTIME BASE & PRE.

72 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 108.00 HoursKA20H751 C070OVERTIME BASE & PRE.

108 30% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 450.00 HoursKA20H751 C080OVERTIME BASE & PRE.

450 hoursFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 72.00 HoursKA20H751 C080OVERTIME BASE & PRE.

72 20% of Total Craft OT HoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 96.00 HoursKA10H751 T050OVERTIME BASE & PRE.

96 6% of Total RCT HoursFactors
B374 Waste OperationsNONE Linear 7,262.09 DollarsKA30SA57 0000LATA

7100 Dollars 1.02283 -- FY00 Escalation --Factors
B374 Waste OperationsNONE Linear 30,450.00 DollarsKA30SA5C 0000SUPPLIES

30000 Dollars 1.015 -- FY00 Escalation --Factors
B374 Waste OperationsNONE Linear 5,114.15 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

5000 Dollars 1.02283 -- FY00 Escalation --Factors
B371/374 Facility ManagementMECHANICAL ENGINEERS Linear 200,000.00 DollarsKA20SA5H E070SUBCONTRACTED SRVS

200000 DollarsFactors
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010060

Activity Filter * Starts In FY *
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 465.00 DollarsKA30SA5H P070SUBCONTRACTED SRVS

465 2.33 hrs/package @ 200 packagesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,428.74 DollarsZDEPTCON 0000CONTINGENCY

27428.7 DollarsFactors
No DepartmentNONE Linear 17,563.97 DollarsZDEPTESC 0000ESCALATION

17564 DollarsFactors
Activity ID: 1AAE010065 Description: Tank Integrity FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,583 7,58307,583
TANK011 Tank Support 1.00 each 3,700EE 3,700 82,177 3,068 85,245 123,14037,8940

Total for Activity 1AAE010065: 3,700 82,177 3,068 92,829 130,72337,8947,583

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,618.12 DollarsZDEPTCON 0000CONTINGENCY

4618.12 DollarsFactors
No DepartmentNONE Linear 2,965.25 DollarsZDEPTESC 0000ESCALATION

2965.25 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TANK011 - Tank Support

Resources

BOE Historical Data Source:
The historical data is the FY98 Work Plan and the actual costs through April 1998.  The FY98 Work Plan was based on previous years experience for similar 
activities at Rocky Flats. Assume tank transfers from B771 Utility Waste Tanks are consistent with FY 98 generation rates

Item Desc:
Per the 1997 Tank Management Plan, Perminted tanks in Building 374 will require integrity assessments during FY01. 

Tank integrity assessments

Per the 1997 Tank Management Plan, three tanks will require integrity assessments during FY99.  Tanks 231A, 231B, and D-853 (located in Bldg. 428) will 
require Non-Destructive Testing (NDT) and certification by an independent Professional Engineer.

NonDestructive Testing (NDT) personnel will perform ultrasonic tank wall thickness scans on tanks 231A, 231B, and D-853 to access the condition of the tanks.

An independent registered Professional Engineer will be required to review the tank integrity assessments and certify the tanks as compliant or non-compliant 
in accordance with State of Colorado Hazardous Waste Regulations.
Breakdown of Historical Data:
Item: 
1) Metrology Lab(D113H)             Units:   3,70.00  hours   Unit Cost:
NonDestructive Testing (NDT) personnel to perform ultrasonic tank wall thickness scans. 3.46 hours x 52 weeks x 3 tanks = 540 hours.
2) ER Water Mgmt Operations (R224S) Units:   3000.00   dollars   Unit Cost:
Contractor Dollars provided for an independent engineering study to review the tank integrity assessments and certify the tanks as compliant or non-compliant.

Department
374 Waste Operations SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,700.00 HoursKA30H750 T070STRAIGHT TIME BASE

3700 HOURSFactors
B374 Waste OperationsNONE Linear 3,068.49 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

3000 DOLLARS 1.02283 -- FY00 Escalation --Factors
Activity ID: 1AAE010070 Description: B374 Waste Ops Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Project Support 1.00 each 3,700HC 3,700 167,333 216,865 384,197 443,09658,8990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,014 71,014071,014
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010070

Activity Filter * Starts In FY *
Total for Activity 1AAE010070: 3,700 167,333 216,865 455,211 514,11058,89971,014

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Project Support

Resources

BOE Item Description: B374 Waste Ops Support; Project Support 2 Managers (1 Manager, 1 Technical Manager) to manage day to day functions of the B374 Waste 
Operations Facility for Kaiser-Hill
Historical Data Source: P&I Reporting System, Labor Actuals, May 9, 2000 
Breakdown of Historical Data:
	Item- 
	Units- eac	
	Unit Cost- 1850 hour
	Unit Cost Adjustment Factor-
	Revised Unit Cost- N/
	Basis for Adjustment- N/

Department
B374 Waste OperationsMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA30S750 M020STRAIGHT TIME BASE

1850 HoursFactors
B374 Waste OperationsMANAGERS (GRADE 64 - 68) Linear 1,850.00 HoursKA30S750 M040STRAIGHT TIME BASE

1850 HoursFactors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 114,800.00 DollarsKA30SA52 P070TENERA

114800 DollarsFactors
B374 Waste OperationsTRAINERS Linear 102,064.50 DollarsKA30SA57 P150LATA

102065 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 48,390.68 DollarsZDEPTCON 0000CONTINGENCY

48390.7 DollarsFactors
No DepartmentNONE Linear 22,623.17 DollarsZDEPTESC 0000ESCALATION

22623.2 DollarsFactors
Activity ID: 1AAE010075 Description: Evaporator Operations FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EVAP021 B374 Evaporator 1.00 lot 6,238HC 6,238 160,862 20,457 181,318 237,84956,5300
EVAP022 B374 Waste Receipt and Control 1.00 lot 3,989HC 3,989 95,425 0 95,425 128,96033,5350
EVAP023 B374 Training & Qualifications 1.00 lot 277HC 277 6,498 15,000 21,498 23,7812,2830
EVAP024 B374 Health & Safety Support 1.00 lot 248HC 248 8,272 0 8,272 11,1782,9070
EVAP025 Alternate Water Treatment System 1.00 each 1,850HC 1,850 37,573 580,000 617,574 630,77813,2040
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 174,762 174,7620174,762

Total for Activity 1AAE010075: 12,602 308,629 615,457 1,098,848 1,207,308108,459174,762
Line Item EVAP021 - B374 Evaporator

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, the evaporator process, processes chemically and/or radioactively contaminated waste water (including ITS water). 

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:        Line Item Portion -    5,550 Hours,   $20,000 Subcontracts 
Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010075

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 2,000.00 HoursSA01S750 M010STRAIGHT TIME BASE
2000 HoursFactors

SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 1,560.00 HoursSA01S750 P170STRAIGHT TIME BASE
1560 HoursFactors

374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,500.00 HoursKA30H750 R010STRAIGHT TIME BASE
1500 HoursFactors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 300.00 HoursKA10H750 T050STRAIGHT TIME BASE
300 HoursFactors

374 Waste Operations SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 48.00 HoursKA30H750 T070STRAIGHT TIME BASE
48 Hours/yrFactors

374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 830.00 HoursKA30H751 R010OVERTIME BASE & PRE.
830 HoursFactors

B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 20,456.60 DollarsKA30SA5H P070SUBCONTRACTED SRVS
20000 subc support 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP022 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 operations through sampling, 
verification and control room operations to support Evaporator Operations.  

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:         Line Item Portion -     5,795.25 Hours,   $50,000 Subcontractor dollars

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,368.75 HoursSA01S750 M010STRAIGHT TIME BASE

1368.75 HoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 500.00 HoursSA01S750 P170STRAIGHT TIME BASE

500 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,000.00 HoursKA30H750 R010STRAIGHT TIME BASE

2000 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 120.00 HoursKA30H751 R010OVERTIME BASE & PRE.

120 HoursFactors
Line Item EVAP023 - B374 Training & Qualifications

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Evaporator Operations. 

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:         Line Item Portion -       692 Hours,   $5,000 Subcontracts
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010075

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 118.75 HoursSA01S750 M010STRAIGHT TIME BASE

118.75 HoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 158.50 HoursKA30H750 R010STRAIGHT TIME BASE

158.5 HoursFactors
B374 Waste OperationsNONE Trianglr Incr 15,000.00 DollarsKA30SA5M 0000TRAVEL/TRAIN/RELOCAT

15000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP024 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Evaporator Operations.  
Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:           Line Item Portion -      166.40 Hours      $4,708 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 166.40 HoursKA10S750 P090STRAIGHT TIME BASE

166.4 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 81.83 HoursKA10S750 S020STRAIGHT TIME BASE

80 Hours 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP025 - Alternate Water Treatment System

Resources

BOE Item Description: B374 Waste Ops Support; Alternate Water Treatment System FY02.
This line item is to treat the sludge on site, which currently there is no alternative system on site to process it.  
Historical Data Source: Estimator Experience
Breakdown of Historical Data:
	Item- 
	Units- eac	
	Unit Cost- Dollars $580,000 and 1850 hours
	Unit Cost Adjustment Factor- N/
	Revised Unit Cost- N/
Basis for Adjustment- Front loaded costs for the design and build contract work and 1850 hours for Chemical Process Operations personnel to support project.

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,850.00 HoursKA30H750 R010STRAIGHT TIME BASE

1850 Hours/yrFactors
B374 Waste OperationsOTHER ENGINEERS Linear 580,000.00 DollarsKA30SA5H E130SUBCONTRACTED SRVS

580000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 119,481.00 DollarsZDEPTCON 0000CONTINGENCY

119481 DollarsFactors
No DepartmentNONE Linear 55,281.11 DollarsZDEPTESC 0000ESCALATION

55281.1 DollarsFactors
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010080

Activity Filter * Starts In FY *
Activity ID: 1AAE010080 Description: Sprayer Dryer Operations FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SPRY022 B374 Waste Receipt and Control 1.00 lot 2,012HC 2,012 51,901 0 51,901 70,14118,2390
SPRY023 B374 Training & Qualifications 1.00 lot 826HC 826 19,696 0 19,696 26,6186,9220
SPRY024 B374 Health & Safety Support 1.00 lot 251HC 251 8,418 0 8,418 11,3772,9580
SPRY025 B374 Spray Dryer Ops 1.00 each 16,650HC 16,650 338,161 0 338,161 456,999118,8380
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 95,475 95,475095,475

Total for Activity 1AAE010080: 19,739 418,177 0 513,653 660,610146,95795,475

Cost Element Skill Quantity UnitsCurve

Line Item SPRY022 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 operations through sampling, 
verification and control room operations to support Spray Dryer Operations.  
Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations
Units: 1 Lot            
Unit Cost:                 Line Item Portion -   1,326.80 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,200.00 HoursSA01S750 M010STRAIGHT TIME BASE

1200 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 625.00 HoursKA30H750 R010STRAIGHT TIME BASE

625 HoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 187.00 HoursKA30H751 R010OVERTIME BASE & PRE.

187 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SPRY023 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Spray Dryer Operations.  
Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations 
Units: 1 Lot            
Unit Cost:             Line Item Portion -       836 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 400.00 HoursSA01S750 M010STRAIGHT TIME BASE

400 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 426.00 HoursKA30H750 R010STRAIGHT TIME BASE

426 Hours/yrFactors
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010080

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SPRY024 - B374 Health & Safety Support

Resources

BOE Historical Data Source:

WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.     

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Spray Dryer Operations.  
Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations
Units: 1 Lot            

Unit Cost:        ne Item Portion -       166.40 Hours       $801 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 200.00 HoursKA10S750 P090STRAIGHT TIME BASE

200 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 51.14 HoursKA10S750 S020STRAIGHT TIME BASE

50 Hours 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item SPRY025 - B374 Spray Dryer Ops

Resources

BOE Historical Data Source:
P&I Reporting System, Labor Actuals, May 9, 2000
Item Desc- B374 Waste Water Treatment Operations is the primary processing for Site process waste water.

This Line Item, B374 Spray Dryer Operations solidifies brine by drying it to a salt form.  The salt form will be mixed with brine to form a mixture 
acceptable for shipment.

Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations
Units: 1 lot
Unit Cost: 16,650 hours
Unit Cost Adjustment factor: N/A
Revised Unit Cost: N/A
Basis for adjustment: N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 16,650.00 HoursKA30H750 R010STRAIGHT TIME BASE

16650 Hours/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 65,267.38 DollarsZDEPTCON 0000CONTINGENCY

65267.4 DollarsFactors
No DepartmentNONE Linear 30,208.04 DollarsZDEPTESC 0000ESCALATION

30208.0 DollarsFactors
Activity ID: 1AAE010085 Description: Precipitation Operations FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NEU021 B374 Process Tank Gamma Scans 1.00 lot 2,100HC 2,100 43,003 32,000 75,003 90,11515,1120
NEU022 B374 Neutralization/Precipitation System Operation 1.00 lot 1,470HC 1,470 31,392 0 31,392 42,42411,0320
NEU023 B374 Waste Receipt and Control 1.00 lot 2,952HC 2,952 72,805 25,571 98,376 123,96125,5850
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010085

Activity Filter * Starts In FY *
NEU024 B374 Training & Qualifications 1.00 lot 100HC 100 2,031 0 2,031 2,7457140
NEU025 B374 Health & Safety Support 1.00 lot 41HC 41 1,320 3,638 4,959 5,4234640
NEU026 Receiving Container Waste into Building 374 1.00 lot 2,315HC 2,315 47,194 0 47,194 63,77916,5850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,495 55,495055,495

Total for Activity 1AAE010085: 8,978 197,745 61,209 314,449 383,94269,49255,495

Cost Element Skill Quantity UnitsCurve

Line Item NEU021 - B374 Process Tank Gamma Scans

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Process Tank Gamma Scans provides required services to perform monthly, bi-monthly, bi-annual, and annual high-resolutions and 
low-resolution gamma scanning of B374 Process waste tanks to comply with Nuclear Material Safety Limits (NMSLs). 

Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            
Unit Cost:                  Line Item Portion -     2,898 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,300.00 HoursKA30H750 R010STRAIGHT TIME BASE

1300 HoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 800.00 HoursKA10H750 T050STRAIGHT TIME BASE

800 Hours/yrFactors
B374 Waste OperationsNUCLEAR (CRITICALITY) ENGINEER Linear 32,000.00 DollarsKA30SA5H E080SUBCONTRACTED SRVS

32000 dollars/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item NEU022 - B374 Neutralization/Precipitation System Operation

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Neutralization/Precipitation provides treatment of treatable waste streams received from plant processes, laboratory, and utilities 
buildings.  I
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:              Line Item Portion -       830 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 850.00 HoursKA30H750 R010STRAIGHT TIME BASE

850 Hours/yrFactors
374 Waste Operations SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 500.00 HoursKA30H750 T060STRAIGHT TIME BASE

500 Hours/YrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 120.00 HoursKA30H751 R010OVERTIME BASE & PRE.

120 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010085

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item NEU023 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 Operations through sampling, 
verification and control room operations to support Neutralization/Precipitation Operations.  
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:           Line Item Portion -    1,326.75 Hours,   $25,000 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,500.00 HoursSA01S750 M010STRAIGHT TIME BASE

1500 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,296.00 HoursKA30H750 R010STRAIGHT TIME BASE

1296 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 156.00 HoursKA30H751 R010OVERTIME BASE & PRE.

156 Hours/yrFactors
Analytical Laboratory ServicesNONE Linear 25,570.75 DollarsK267SA5H 0000SUBCONTRACTED SRVS

25000 Dollars 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item NEU024 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Neutralization/Precipitation Operations.  
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            
Unit Cost:            Line Item Portion -       585 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 100.00 HoursKA30H750 R010STRAIGHT TIME BASE

100 Hours/yrFactors
Line Item NEU025 - B374 Health & Safety Support

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.    

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010085

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Spray Dryer Operations.  

Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:       Line Item Portion -      $3,986 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 40.91 HoursKA10S750 S020STRAIGHT TIME BASE

40 Hours 1.02283 -- FY00 Escalation --Factors
B374 Waste OperationsNONE Linear 3,638.41 DollarsKA30SA5C 0000SUPPLIES

3584.64 h&s supplies 1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item NEU026 - Receiving Container Waste into Building 374

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Receiving Container Waste into Building 374 supports the receiving of Waste into Building 374 currently stored on plantsite in drums and 
bottles.  
Breakdown of Historical Data:

Item: Building Neutralization/Precipitation Operations
Units: 1 Lot               Line Item Portion -     2,200 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,915.00 HoursKA30H750 R010STRAIGHT TIME BASE

1915 HoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 400.00 HoursKA10H750 T050STRAIGHT TIME BASE

400 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,936.68 DollarsZDEPTCON 0000CONTINGENCY

37936.7 DollarsFactors
No DepartmentNONE Linear 17,558.08 DollarsZDEPTESC 0000ESCALATION

17558.1 DollarsFactors
Activity ID: 1AAE010090 Description: Environmental Operations FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ENV021 B374 Waste Receipt and Control 1.00 lot 4,182HC 4,182 93,482 0 93,482 126,33432,8520
ENV022 B374 Operation of the Portable Transfer Systems 1.00 lot 6,760HC 6,760 146,613 0 146,613 198,13651,5230
ENV023 B374 Operation of the Waste Collection System 1.00 lot 3,974HC 3,974 96,000 20,404 116,403 150,14033,7360
ENV024 B374 Waste Management and Environmental Compliance 1.00 lot 4,002HC 4,002 101,412 2,669 104,081 139,71935,6380
ENV025 Miscellaneous Surveillance and Support Activities 1.00 lot 2,727HC 2,727 64,240 133,280 197,520 220,09622,5750
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010090

Activity Filter * Starts In FY *
ENV026 B374 Training & Qualifications 1.00 lot 438HC 438 11,169 3,000 14,169 18,0953,9250
ENV027 B374 Supplies 1.00 lot 0HC 0 0 35,525 35,525 35,52500
ENV028 B374 Health & Safety Support 1.00 lot 423HC 423 14,113 0 14,113 19,0724,9600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 153,322 153,3220153,322

Total for Activity 1AAE010090: 22,505 527,029 194,878 875,229 1,060,439185,210153,322

Cost Element Skill Quantity UnitsCurve

Line Item ENV021 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 Operations through sampling, 
verification and control room operations to support Environmental Operations.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:              Line Item Portion -     3,952 Hours    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,050.00 HoursSA01S750 M010STRAIGHT TIME BASE

1050 Hours/yrFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 50.00 HoursSA01S750 P170STRAIGHT TIME BASE

50 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,034.00 HoursKA30H750 R010STRAIGHT TIME BASE

3034 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 48.00 HoursKA30H751 R010OVERTIME BASE & PRE.

48 Hours/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item ENV022 - B374 Operation of the Portable Transfer Systems

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Operation of the Portable Transfer Systems is responsible for the collection and disposition of incidental waters in accordance with 
Clean Water Group Procedures Control and Disposition of Incidental Waters.  

Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:             Line Item Portion -     3,744.15 Hours,    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,050.00 HoursSA01S750 M010STRAIGHT TIME BASE

1050 Hours/yrFactors
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WBS No: 1AAE01
Activity ID: 1AAE010090

Activity Filter * Starts In FY *
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 4,996.00 HoursKA30H750 R010STRAIGHT TIME BASE

4996 Hours/yrFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 600.00 HoursKA10H750 T050STRAIGHT TIME BASE

600 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 114.00 HoursKA30H751 R010OVERTIME BASE & PRE.

114 Hours/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item ENV023 - B374 Operation of the Waste Collection System

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Operation of the Waste Collection Systems is responsible for time spent by Waste Collection and Transfer Operations supporting plant 
waste tanks.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:        ine Item Portion -    2,973.60 Hours,   $20,102 Subcontracts

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 800.00 HoursSA01S750 M010STRAIGHT TIME BASE

800 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,820.00 HoursKA30H750 R010STRAIGHT TIME BASE

1820 Hours/yrFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 600.00 HoursKA10H750 T050STRAIGHT TIME BASE

600 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 754.00 HoursKA30H751 R010OVERTIME BASE & PRE.

754 Hours/yrFactors
TransportationNONE Linear 4,770.50 DollarsC242SA5C 0000SUPPLIES

4700 Dollars/yr 1.015 -- FY00 Escalation --Factors
TransportationNONE Linear 15,633.03 DollarsC242SA5L 0000RENTALS

15402 Dollars/yr 1.015 -- FY00 Escalation --Factors
Line Item ENV024 - B374 Waste Management and Environmental Compliance

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Management and Environmental Compliance provides guidance for waste determination, waste characterization and identification, and 
waste packaging.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:         Line Item Portion -    3,665 Hours,   $2,630 Subcontracts

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A
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WBS No: 1AAE01
Activity ID: 1AAE010090

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 2,200.00 HoursSA01S750 M010STRAIGHT TIME BASE
2200 Hours/yrFactors

SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 600.00 HoursSA01S750 P170STRAIGHT TIME BASE
600 hoursFactors

374 Waste Operations SteelworkersWASTE TREATMENT OPERATOR A Linear 330.00 HoursKA30H750 R070STRAIGHT TIME BASE
330 Hours/yrFactors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 872.00 HoursKA10H750 T050STRAIGHT TIME BASE
872 Hours/yrFactors

TransportationNONE Linear 2,669.45 DollarsC242SA5L 0000RENTALS
2630 Dollars/yr 1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENV025 - Miscellaneous Surveillance and Support Activities

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Miscellaneous Surveillance and Support Activities includes glovebox and pumpbox inspection, Freeze Protection, fire egress, fire 
extinguisher, physical safety inspection, nuclear safety support, and any other surveillance/audit required by approved procedure (Operational Safety 
Requirements (OSR), Health & Safety Practices (HSP) etc.).  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:        Line Item Portion -    3,679 Hours,  $130,305 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,000.00 HoursKA30H750 R010STRAIGHT TIME BASE

2000 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 727.00 HoursKA30H751 R010OVERTIME BASE & PRE.

727 Hours/yrFactors
SSOC 371 Closure ProjectNONE Linear 133,280.10 DollarsSA01SA5H 0000SUBCONTRACTED SRVS

130305 subc support 1.02283 -- FY00 Escalation --Factors
Line Item ENV026 - B374 Training & Qualifications

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Training & Qualifications provides qualification training requirement support and trainee time for personnel and a trainer to support 
Environmental Operations.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:        Line Item Portion -    737.50 Hours,   $3,000 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A
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WBS No: 1AAE01
Activity ID: 1AAE010090

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 250.00 HoursKA30H750 R010STRAIGHT TIME BASE
250 Hours/yrFactors

374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 187.50 HoursKA30H751 R010OVERTIME BASE & PRE.
187.5 Hours/yrFactors

SSOC 371 Closure ProjectNONE Trianglr Incr 3,000.00 DollarsSA01SA5M 0000TRAVEL/TRAIN/RELOCAT
3000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item ENV027 - B374 Supplies

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Supplies provide productive materials for operations including paper products, pencil/pens, equipment(i.e., safety glasses, shoes, graph 
paper for recorders, misc. equipment, cement, chemicals, caustic acids, bags, drums, gloves, and misc. production supplies required to maintain best 
management practices) and Personal Protective Equipment.  

Item: Environmental Operations
Units: 1 Lot            

Unit Cost:          Line Item Portion -    $35,000 Supplies  

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B374 Waste OperationsNONE Linear 35,525.00 DollarsKA30SA5C 0000SUPPLIES

35000 Dollars 1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENV028 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety Support includes support of related building inspections and required Health and Safety support documentation for 
Environmental Operation. 
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:          Line Item Portion -       249.60 Hours,    $1,202 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 300.00 HoursKA10S750 P090STRAIGHT TIME BASE

300 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 122.74 HoursKA10S750 S020STRAIGHT TIME BASE

120 Hours 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/22/00 8:44:27 PMPage 48 of 86 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1AAE
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WBS No: 1AAE01
Activity ID: 1AAE010090

Activity Filter * Starts In FY *
No DepartmentNONE Linear 104,814.50 DollarsZDEPTCON 0000CONTINGENCY

104815 DollarsFactors
No DepartmentNONE Linear 48,507.65 DollarsZDEPTESC 0000ESCALATION

48507.7 DollarsFactors
Activity ID: 1AAE010095 Description: Maintenance Operations FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT021 B374 Housekeeping/Decontamination Operations 1.00 lot 883HC 883 18,578 0 18,578 25,1066,5290
MAINT022 B374 Maintenance Set-up and Support 1.00 lot 3,837HC 3,837 86,603 0 86,603 117,03830,4340
MAINT023 B374 Supplies 1.00 lot 0HC 0 0 50,750 50,750 50,75000
MAINT024 B374 Health & Safety Support 1.00 lot 282HC 282 9,409 0 9,409 12,7153,3060
MAINT025 B374 Maintenance Operations 1.00 lot 3,765HC 3,765 94,577 289,326 383,903 417,14033,2360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 105,242 105,2420105,242

Total for Activity 1AAE010095: 8,767 209,166 340,076 654,485 727,99173,506105,242

Cost Element Skill Quantity UnitsCurve

Line Item MAINT021 - B374 Housekeeping/Decontamination Operations

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Housekeeping\Decontamination Operations provides for general upkeep and process maintenance including decontamination and area 
cleanliness of production operations and support areas (i.e. control room, chemical preparation, and storage areas) related to Building 374.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:          Line Item Portion -      883 Hours,    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 780.00 HoursKA30H750 R010STRAIGHT TIME BASE

780 15 hours/week x 52 weeksFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 52.00 HoursKA10H750 T050STRAIGHT TIME BASE

52 I hr/week x 52 weeksFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 51.00 HoursKA30H751 R010OVERTIME BASE & PRE.

51 In event of clean-up tasks to comply Factors
Line Item MAINT022 - B374 Maintenance Set-up and Support

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.   

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Maintenance Set-up and Support provides maintenance craft support during all equipment associated activities: draining and flushing 
systems, isolation and verification for lock out/tag out (LO/TO) of equipment, and start-up and operation of equipment for post maintenance testing.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:         Line Item Portion -    3,495 Hours,    

Unit Cost Adjustment factor:   N/A
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WBS No: 1AAE01
Activity ID: 1AAE010095

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 400.00 HoursKA20H750 C010STRAIGHT TIME BASE

400 20% of Total Craft HoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 590.00 HoursKA20H750 C020STRAIGHT TIME BASE

590 25% of Total Craft HoursFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 136.00 HoursKA20H750 C040STRAIGHT TIME BASE

136 HoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 200.00 HoursKA20H750 C070STRAIGHT TIME BASE

200  HoursFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 350.00 HoursKA20H750 C080STRAIGHT TIME BASE

350 HoursFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 650.00 HoursSA01S750 M010STRAIGHT TIME BASE

650 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 800.00 HoursKA30H750 R010STRAIGHT TIME BASE

800 200 IWCP packages x 4 hrs/packageFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 500.00 HoursKA10H750 T050STRAIGHT TIME BASE

500 30% of Total Craft Hours to support Factors
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 42.00 HoursKA20H751 C010OVERTIME BASE & PRE.

42 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 53.00 HoursKA20H751 C020OVERTIME BASE & PRE.

53 25% of Total OT Craft HoursFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 21.00 HoursKA20H751 C040OVERTIME BASE & PRE.

21 10% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 42.00 HoursKA20H751 C070OVERTIME BASE & PRE.

42 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 53.00 HoursKA20H751 C080OVERTIME BASE & PRE.

53 25% of total Craft OT HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT023 - B374 Supplies

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Supplies provide productive materials for operations including paper products, pencil/pens, equipment(i.e., safety glasses, shoes, graph 
paper for recorders, misc. equipment, cement, chemicals, caustic acids, bags, drums, gloves, and misc. production supplies required to maintain best 
management practices) and Personal Protective Equipment.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:         Line Item Portion -    $50,000 Supplies  

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B374 Waste OperationsNONE Linear 50,750.00 DollarsKA30SA5C 0000SUPPLIES

50000 dollars 1.015 -- FY00 Escalation --Factors
Line Item MAINT024 - B374 Health & Safety Support

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a found in (FY98)Planning and Integration(P&I)Reporting Systems.    
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WBS No: 1AAE01
Activity ID: 1AAE010095

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety Support includes support of related building inspections and required Health and Safety support documentation for 
Maintenance Operation.  I

Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:        Line Item Portion -      166.40 Hours,      $801 Subcontracts and Supplies  

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 200.00 HoursKA10S750 P090STRAIGHT TIME BASE

200 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 81.83 HoursKA10S750 S020STRAIGHT TIME BASE

80 Hours 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT025 - B374 Maintenance Operations

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Maintenance Operations provide resources necessary to track, schedule, review, and maintain status of maintenance actions.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:       Line Item Portion -    4,3774 Hours,   $42,100 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 200.00 HoursKA20H750 C010STRAIGHT TIME BASE

200 hoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 600.00 HoursKA20H750 C020STRAIGHT TIME BASE

600 hoursFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 400.00 HoursKA20H750 C040STRAIGHT TIME BASE

400 hoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 200.00 HoursKA20H750 C070STRAIGHT TIME BASE

200 hoursFactors
374 Waste Operations SteelworkersD&D SKILLED TRADES Linear 241.00 HoursKA30H750 C120STRAIGHT TIME BASE

241 65 packages @ 3.71 hrs/packageFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 650.00 HoursSA01S750 M010STRAIGHT TIME BASE

650 Hours/yrFactors
B371 ESH&QHEALTH PHYSICISTS Linear 65.00 HoursKA10S750 P080STRAIGHT TIME BASE

65 HoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 25.00 HoursSA01S750 P170STRAIGHT TIME BASE

25 hoursFactors
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WBS No: 1AAE01
Activity ID: 1AAE010095

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 400.00 HoursKA10H750 T050STRAIGHT TIME BASE

400 hoursFactors
374 Waste Operations SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 150.00 HoursKA30H750 T060STRAIGHT TIME BASE

150 40 packages @ 3.75 hrs/packageFactors
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 36.00 HoursKA20H751 C010OVERTIME BASE & PRE.

36 10% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 72.00 HoursKA20H751 C020OVERTIME BASE & PRE.

72 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 72.00 HoursKA20H751 C040OVERTIME BASE & PRE.

72 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 108.00 HoursKA20H751 C070OVERTIME BASE & PRE.

108 30% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 450.00 HoursKA20H751 C080OVERTIME BASE & PRE.

450 hoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 96.00 HoursKA10H751 T050OVERTIME BASE & PRE.

96 6% of Total RCT HoursFactors
B374 Waste OperationsNONE Linear 7,262.09 DollarsKA30SA57 0000LATA

7100 Dollars 1.02283 -- FY00 Escalation --Factors
B374 Waste OperationsNONE Linear 30,450.00 DollarsKA30SA5C 0000SUPPLIES

30000 Dollars 1.015 -- FY00 Escalation --Factors
B374 Waste OperationsNONE Linear 5,114.15 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

5000 Dollars 1.02283 -- FY00 Escalation --Factors
B371/374 Facility ManagementMECHANICAL ENGINEERS Linear 200,000.00 DollarsKA20SA5H E070SUBCONTRACTED SRVS

200000 dollarsFactors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 46,500.00 DollarsKA30SA5H P070SUBCONTRACTED SRVS

46500 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 71,945.39 DollarsZDEPTCON 0000CONTINGENCY

71945.4 DollarsFactors
No DepartmentNONE Linear 33,296.90 DollarsZDEPTESC 0000ESCALATION

33296.9 DollarsFactors
Activity ID: 1AAE010100 Description: Tank Integrity FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,281 19,281019,281
TANK021 Tank Support 1.00 each 3,700EE 3,700 82,177 3,068 85,245 114,12428,8790

Total for Activity 1AAE010100: 3,700 82,177 3,068 104,526 133,40528,87919,281

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,180.44 DollarsZDEPTCON 0000CONTINGENCY

13180.4 DollarsFactors
No DepartmentNONE Linear 6,100.36 DollarsZDEPTESC 0000ESCALATION

6100.36 DollarsFactors
Line Item TANK021 - Tank Support

BOE Historical Data Source:
The historical data is the FY98 Work Plan and the actual costs through April 1998.  The FY98 Work Plan was based on previous years experience for similar 
activities at Rocky Flats. Assume tank transfers from B771 Utility Waste Tanks are consistent with FY 98 generation rates

Item Desc:
Per the 1997 Tank Management Plan, Perminted tanks in Building 374 will require integrity assessments during FY01. 
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WBS No: 1AAE01
Activity ID: 1AAE010100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Tank integrity assessments

Per the 1997 Tank Management Plan, three tanks will require integrity assessments during FY99.  Tanks 231A, 231B, and D-853 (located in Bldg. 428) will 
require Non-Destructive Testing (NDT) and certification by an independent Professional Engineer.

NonDestructive Testing (NDT) personnel will perform ultrasonic tank wall thickness scans on tanks 231A, 231B, and D-853 to access the condition of the tanks.

An independent registered Professional Engineer will be required to review the tank integrity assessments and certify the tanks as compliant or non-compliant 
in accordance with State of Colorado Hazardous Waste Regulations.
Breakdown of Historical Data:
Item: 
1) Metrology Lab(D113H)             Units:   3,700.00  hours   Unit Cost:
NonDestructive Testing (NDT) personnel to perform ultrasonic tank wall thickness scans. 3.46 hours x 52 weeks x 3 tanks = 540 hours.
2) ER Water Mgmt Operations (R224S) Units:   3000.00   dollars   Unit Cost:
Contractor Dollars provided for an independent engineering study to review the tank integrity assessments and certify the tanks as compliant or non-compliant.

Department
374 Waste Operations SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,700.00 HoursKA30H750 T070STRAIGHT TIME BASE

3700 HOURSFactors
B374 Waste OperationsNONE Linear 3,068.49 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

3000 DOLLARS 1.02283 -- FY00 Escalation --Factors
Activity ID: 1AAE010105 Description: B374 Waste Ops Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Project Support 1.00 each 3,700HC 3,700 167,333 0 167,333 225,23057,8970
002 Training 1.00 each 0HC 0 0 55,170 55,170 55,17000
003 Budget Support 1.00 each 0HC 0 0 50,000 50,000 50,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 91,602 91,602091,602

Total for Activity 1AAE010105: 3,700 167,333 105,170 364,105 422,00257,89791,602

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Project Support

Resources

BOE Item Description: B374 Waste Ops Support; Project Support 2 Managers to manage day to day functions of the B374 Waste Operations Facility for Kaiser-Hill
Historical Data Source: P&I Reporting System, Labor Actuals, May 9, 2000 
Breakdown of Historical Data:
	Item- 
	Units- eac	
	Unit Cost- 1850 hour
	Unit Cost Adjustment Factor- .361 new bes
	Revised Unit Cost- 668 hours for each manage
	Basis for Adjustment- N/

Department
B374 Waste OperationsMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA30S750 M020STRAIGHT TIME BASE

1850 hours/yearFactors
B374 Waste OperationsMANAGERS (GRADE 64 - 68) Linear 1,850.00 HoursKA30S750 M040STRAIGHT TIME BASE

1850 hours/yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - Training

Resources

BOE Item Description: One full time trainer to provide training to department personnel
Historical Data Source: P&I Reporting System, ODC Actuals, May 9, 2000
Breakdown of Historical Data:
	Item-1
	Units-eac
	Unit Cost- A52 Subcontractor Dollars $59.64 per hou
Unit Cost Adjustment Factor- fund for duration of project which is scheduled to run until 
January 1, 2003
	Revised Unit Cost- N/
	Basis for Adjustment- N/

Department
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WBS No: 1AAE01
Activity ID: 1AAE010105

Activity Filter * Starts In FY *
B374 Waste OperationsTRAINERS Linear 55,170.00 DollarsKA30SA5H P150SUBCONTRACTED SRVS

55170 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 003 - Budget Support

Resources

BOE Item Description: Budget Analyst for B374 Waste Operations
Historical Data Source: P&I Reporting System, ODC Actuals, May 9, 2000
Breakdown of Historical Data:
	Item- 1	
	Units- eac
	Unit Cost- A5H dollars for half of year $54.00 per hou
	Unit Cost Adjustment Factor- N/
	Revised Unit Cost- N/
	Basis for Adjustment-front loaded at $50,00

Department
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 50,000.00 DollarsKA30SA5H P070SUBCONTRACTED SRVS

50000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,265.42 DollarsZDEPTCON 0000CONTINGENCY

66265.4 DollarsFactors
No DepartmentNONE Linear 25,336.78 DollarsZDEPTESC 0000ESCALATION

25336.8 DollarsFactors
Activity ID: 1AAE010110 Description: Evaporator Operations FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EVAP031 B374 Evaporator 1.00 lot 3,502HC 3,502 91,736 20,457 112,193 143,93431,7410
EVAP032 B374 Waste Receipt and Control 1.00 lot 5,202HC 5,202 119,305 0 119,305 160,58441,2790
EVAP033 B374 Training & Qualifications 1.00 lot 277HC 277 6,498 8,500 14,998 17,2462,2480
EVAP034 B374 Health & Safety Support 1.00 lot 211HC 211 7,065 0 7,065 9,5092,4440
EVAP035 Alternate Water Treatment System 1.00 each 0HC 0 0 300,000 300,000 300,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 175,018 175,0180175,018

Total for Activity 1AAE010110: 9,193 224,604 328,957 728,579 806,29177,713175,018

Cost Element Skill Quantity UnitsCurve

Line Item EVAP031 - B374 Evaporator

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, the evaporator process, processes chemically and/or radioactively contaminated waste water (including ITS water). 

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:        Line Item Portion -    5,550 Hours,   $20,000 Subcontracts 
Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,152.00 HoursSA01S750 M010STRAIGHT TIME BASE

1152 HoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 1,160.00 HoursSA01S750 P170STRAIGHT TIME BASE

1160 HoursFactors
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WBS No: 1AAE01
Activity ID: 1AAE010110

Activity Filter * Starts In FY *
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 700.00 HoursKA30H750 R010STRAIGHT TIME BASE

700 HoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.00 HoursKA10H750 T050STRAIGHT TIME BASE

12 HoursFactors
374 Waste Operations SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 48.00 HoursKA30H750 T070STRAIGHT TIME BASE

48 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 430.00 HoursKA30H751 R010OVERTIME BASE & PRE.

430 HoursFactors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 20,456.60 DollarsKA30SA5H P070SUBCONTRACTED SRVS

20000 subc support 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP032 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 operations through sampling, 
verification and control room operations to support Evaporator Operations.  

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:         Line Item Portion -     5795.25 Hours,   

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,368.75 HoursSA01S750 M010STRAIGHT TIME BASE

1368.75 HoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 65.00 HoursSA01S750 P170STRAIGHT TIME BASE

65 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,500.00 HoursKA30H750 R010STRAIGHT TIME BASE

3500 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 268.50 HoursKA30H751 R010OVERTIME BASE & PRE.

268.5 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP033 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Evaporator Operations. 

Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:         Line Item Portion -       692.25 Hours,   $5,000 Subcontracts

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010110

Activity Filter * Starts In FY *
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 118.75 HoursSA01S750 M010STRAIGHT TIME BASE

118.75 HoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 158.50 HoursKA30H750 R010STRAIGHT TIME BASE

158.5 HoursFactors
B374 Waste OperationsNONE Trianglr Incr 8,500.00 DollarsKA30SA5M 0000TRAVEL/TRAIN/RELOCAT

8500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP034 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Evaporator Operations.  
Breakdown of Historical Data:

Item: Operation of the Evaporator 
Units: 1 Lot            
Unit Cost:           Line Item Portion -      210 Hours     
Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 160.00 HoursKA10S750 P090STRAIGHT TIME BASE

160 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 51.14 HoursKA10S750 S020STRAIGHT TIME BASE

50 Hours 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item EVAP035 - Alternate Water Treatment System

Resources

BOE Item Description: B374 Waste Ops Support; Alternate Water Treatment System FY03
This line item is to treat the sludge on site, which currently there is no alternative system on site to process it.  
Historical Data Source: Estimator Experience
Breakdown of Historical Data:
	Item- 
	Units- eac	
	Unit Cost- Dollars $300,00
	Unit Cost Adjustment Factor- N/
	Revised Unit Cost- N/
	Basis for Adjustment- Front loaded costs of $300,000 for subcontractor service

Department
B371 ESH&QOTHER ENGINEERS Linear 300,000.00 DollarsKA10SA5H E130SUBCONTRACTED SRVS

300000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 126,609.00 DollarsZDEPTCON 0000CONTINGENCY

126609 DollarsFactors
No DepartmentNONE Linear 48,409.34 DollarsZDEPTESC 0000ESCALATION

48409.3 DollarsFactors
Activity ID: 1AAE010115 Description: Sprayer Dryer Operations FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SPRY032 B374 Waste Receipt and Control 1.00 lot 1,383HC 1,383 34,549 0 34,549 46,50311,9540
SPRY033 B374 Training & Qualifications 1.00 lot 576HC 576 12,794 0 12,794 17,2204,4270
SPRY034 B374 Health & Safety Support 1.00 lot 247HC 247 8,224 0 8,224 11,0702,8460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,736 20,736020,736
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010115

Activity Filter * Starts In FY *
Total for Activity 1AAE010115: 2,206 55,567 0 76,303 95,52919,22620,736

Cost Element Skill Quantity UnitsCurve

Line Item SPRY032 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 operations through sampling, 
verification and control room operations to support Spray Dryer Operations.  
Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations
Units: 1 Lot            
Unit Cost:                 Line Item Portion -   1,326.80 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 618.00 HoursSA01S750 M010STRAIGHT TIME BASE

618 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 605.00 HoursKA30H750 R010STRAIGHT TIME BASE

605 HoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 160.00 HoursKA30H751 R010OVERTIME BASE & PRE.

160 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SPRY033 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Spray Dryer Operations.  
Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations 
Units: 1 Lot            
Unit Cost:             Line Item Portion -       836 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 150.00 HoursSA01S750 M010STRAIGHT TIME BASE

150 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 426.00 HoursKA30H750 R010STRAIGHT TIME BASE

426 Hours/yrFactors
Line Item SPRY034 - B374 Health & Safety Support

BOE Historical Data Source:

WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.     

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Spray Dryer Operations.  
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:

Item: Building 374 Spray Dryer Operations
Units: 1 Lot            

Unit Cost:        ne Item Portion -       166.40 Hours       $801 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 165.00 HoursKA10S750 P090STRAIGHT TIME BASE

165 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 81.83 HoursKA10S750 S020STRAIGHT TIME BASE

80 Dollars 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,000.53 DollarsZDEPTCON 0000CONTINGENCY

15000.5 DollarsFactors
No DepartmentNONE Linear 5,735.50 DollarsZDEPTESC 0000ESCALATION

5735.5 DollarsFactors
Activity ID: 1AAE010120 Description: Precipitation Ops FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NEU031 B374 Process Tank Gamma Scans 1.00 lot 2,010HC 2,010 41,263 30,000 71,263 85,54014,2770
NEU032 B374 Neutralization/Precipitation System Operation 1.00 lot 540HC 540 12,916 0 12,916 17,3854,4690
NEU033 B374 Waste Receipt and Control 1.00 lot 730HC 730 18,111 25,571 43,682 49,9496,2670
NEU034 B374 Training & Qualifications 1.00 lot 100HC 100 2,031 0 2,031 2,7347030
NEU035 B374 Health & Safety Support 1.00 lot 41HC 41 1,320 3,638 4,959 5,4154570
NEU036 Receiving Container Waste into Building 374 1.00 lot 1,400HC 1,400 28,610 0 28,610 38,5099,8990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,320 55,320055,320

Total for Activity 1AAE010120: 4,821 104,252 59,209 218,781 254,85236,07155,320

Cost Element Skill Quantity UnitsCurve

Line Item NEU031 - B374 Process Tank Gamma Scans

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Process Tank Gamma Scans provides required services to perform monthly, bi-monthly, bi-annual, and annual high-resolutions and 
low-resolution gamma scanning of B374 Process waste tanks to comply with Nuclear Material Safety Limits (NMSLs). 

Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            
Unit Cost:                  Line Item Portion -     2,898 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,010.00 HoursKA30H750 R010STRAIGHT TIME BASE

1010 HoursFactors
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010120

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,000.00 HoursKA10H750 T050STRAIGHT TIME BASE

1000 Hours/yrFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 30,000.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

30000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item NEU032 - B374 Neutralization/Precipitation System Operation

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Neutralization/Precipitation provides treatment of treatable waste streams received from plant processes, laboratory, and utilities 
buildings.  I
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:              Line Item Portion -      737.16 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 380.00 HoursKA30H750 R010STRAIGHT TIME BASE

380 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 160.00 HoursKA30H751 R010OVERTIME BASE & PRE.

160 Hours/YrFactors

Cost Element Skill Quantity UnitsCurve

Line Item NEU033 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 Operations through sampling, 
verification and control room operations to support Neutralization/Precipitation Operations.  
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:           Line Item Portion -    1,355.05 Hours,   $25,000 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 183.75 HoursSA01S750 M010STRAIGHT TIME BASE

183.75 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 386.00 HoursKA30H750 R010STRAIGHT TIME BASE

386 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 160.00 HoursKA30H751 R010OVERTIME BASE & PRE.

160 Hours/yrFactors
Analytical Laboratory ServicesNONE Linear 25,570.75 DollarsK267SA5H 0000SUBCONTRACTED SRVS

25000 Dollars 1.02283 -- FY00 Escalation --Factors
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Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item NEU034 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Building 374 Training & Qualification provides qualification training requirement support and trainee time for personnel and trainer to 
support Neutralization/Precipitation Operations.  
Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            
Unit Cost:            Line Item Portion -       585 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 100.00 HoursKA30H750 R010STRAIGHT TIME BASE

100 Hours/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item NEU035 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.    

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety supports related building inspections and required support documentation for Spray Dryer Operations.  

Breakdown of Historical Data:

Item: Neutralization/Precipitation Operations
Units: 1 Lot            

Unit Cost:       Line Item Portion -      $3,986 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 40.91 HoursKA10S750 S020STRAIGHT TIME BASE

40 Hours 1.02283 -- FY00 Escalation --Factors
B374 Waste OperationsNONE Linear 3,638.41 DollarsKA30SA5C 0000SUPPLIES

3584.64 h&s supplies 1.015 -- FY00 Escalation --Factors
Line Item NEU036 - Receiving Container Waste into Building 374

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Receiving Container Waste into Building 374 supports the receiving of Waste into Building 374 currently stored on plantsite in drums and 
bottles.  
Breakdown of Historical Data:
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item: Building Neutralization/Precipitation Operations
Units: 1 Lot               Line Item Portion -     2,200 Hours

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,000.00 HoursKA30H750 R010STRAIGHT TIME BASE

1000 HoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 400.00 HoursKA10H750 T050STRAIGHT TIME BASE

400 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,018.49 DollarsZDEPTCON 0000CONTINGENCY

40018.5 DollarsFactors
No DepartmentNONE Linear 15,301.19 DollarsZDEPTESC 0000ESCALATION

15301.2 DollarsFactors
Activity ID: 1AAE010125 Description: Environmental Operations FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ENV031 B374 Waste Receipt and Control 1.00 lot 2,848HC 2,848 65,176 0 65,176 87,72622,5510
ENV032 B374 Operation of the Portable Transfer Systems 1.00 lot 2,544HC 2,544 56,863 0 56,863 76,53819,6750
ENV033 B374 Operation of the Waste Collection System 1.00 lot 2,130HC 2,130 49,239 6,090 55,329 72,36517,0370
ENV034 B374 Waste Management and Environmental Compliance 1.00 lot 2,575HC 2,575 66,182 2,669 68,852 91,75122,8990
ENV035 Miscellaneous Surveillance and Support Activities 1.00 lot 1,389HC 1,389 30,768 102,283 133,051 143,69710,6460
ENV036 B374 Training & Qualifications 1.00 lot 438HC 438 11,169 5,000 16,169 20,0343,8650
ENV037 B374 Supplies 1.00 lot 0HC 0 0 35,525 35,525 35,52500
ENV038 B374 Health & Safety Support 1.00 lot 273HC 273 9,037 0 9,037 12,1643,1270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 149,658 149,6580149,658

Total for Activity 1AAE010125: 12,196 288,434 151,567 589,659 689,45899,798149,658

Cost Element Skill Quantity UnitsCurve

Line Item ENV031 - B374 Waste Receipt and Control

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Receipt and Control Room Operations is responsible for management of plant wastes and B374 Operations through sampling, 
verification and control room operations to support Environmental Operations.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:              Line Item Portion -     3,952.25 Hours    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 600.00 HoursSA01S750 M010STRAIGHT TIME BASE

600 Hours/yrFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 400.00 HoursSA01S750 P170STRAIGHT TIME BASE

400 HoursFactors
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010125

Activity Filter * Starts In FY *
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,800.00 HoursKA30H750 R010STRAIGHT TIME BASE

1800 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 48.00 HoursKA30H751 R010OVERTIME BASE & PRE.

48 Hours/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item ENV032 - B374 Operation of the Portable Transfer Systems

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Operation of the Portable Transfer Systems is responsible for the collection and disposition of incidental waters in accordance with 
Clean Water Group Procedures Control and Disposition of Incidental Waters.  

Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:             Line Item Portion -     3,744 Hours,    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 600.00 HoursSA01S750 M010STRAIGHT TIME BASE

600 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,800.00 HoursKA30H750 R010STRAIGHT TIME BASE

1800 Hours/yrFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.00 HoursKA10H750 T050STRAIGHT TIME BASE

80 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 64.00 HoursKA30H751 R010OVERTIME BASE & PRE.

64 Hours/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item ENV033 - B374 Operation of the Waste Collection System

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Operation of the Waste Collection Systems is responsible for time spent by Waste Collection and Transfer Operations supporting plant 
waste tanks.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:        ine Item Portion -    2,974 Hours,   $20,102 Subcontracts

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 200.00 HoursSA01S750 M010STRAIGHT TIME BASE

200 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,000.00 HoursKA30H750 R010STRAIGHT TIME BASE

1000 Hours/yrFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010125

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 580.00 HoursKA10H750 T050STRAIGHT TIME BASE

580 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 350.00 HoursKA30H751 R010OVERTIME BASE & PRE.

350 Hours/yrFactors
TransportationNONE Linear 4,567.50 DollarsC242SA5C 0000SUPPLIES

4500 Dollars/yr 1.015 -- FY00 Escalation --Factors
TransportationNONE Linear 1,522.50 DollarsC242SA5L 0000RENTALS

1500 Dollars/yr 1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENV034 - B374 Waste Management and Environmental Compliance

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Waste Management and Environmental Compliance provides guidance for waste determination, waste characterization and identification, and 
waste packaging.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:         Line Item Portion -    3,665 Hours,   $2,630 Subcontracts

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 900.00 HoursSA01S750 M010STRAIGHT TIME BASE

900 Hours/yrFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 400.00 HoursSA01S750 M010STRAIGHT TIME BASE

400 Hours/yrFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 700.00 HoursSA01S750 P170STRAIGHT TIME BASE

700 HoursFactors
374 Waste Operations SteelworkersWASTE TREATMENT OPERATOR A Linear 100.00 HoursKA30H750 R070STRAIGHT TIME BASE

100 Hours/yrFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 475.00 HoursKA10H750 T050STRAIGHT TIME BASE

475 Hours/yrFactors
TransportationNONE Linear 2,669.45 DollarsC242SA5L 0000RENTALS

2630 Dollars/yr 1.015 -- FY00 Escalation --Factors
Line Item ENV035 - Miscellaneous Surveillance and Support Activities

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, Miscellaneous Surveillance and Support Activities includes glovebox and pumpbox inspection, Freeze Protection, fire egress, fire 
extinguisher, physical safety inspection, nuclear safety support, and any other surveillance/audit required by approved procedure (Operational Safety 
Requirements (OSR), Health & Safety Practices (HSP) etc.).  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:        Line Item Portion -    3,679 Hours,  $130,305 Subcontracts 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010125

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,179.00 HoursKA30H750 R010STRAIGHT TIME BASE

1179 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 210.00 HoursKA30H751 R010OVERTIME BASE & PRE.

210 Hours/yrFactors
B374 Waste OperationsNONE Linear 102,283.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

100000 subc support 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENV036 - B374 Training & Qualifications

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Training & Qualifications provides qualification training requirement support and trainee time for personnel and a trainer to support 
Environmental Operations.  
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:        Line Item Portion -    737.5 Hours,   $3,000 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 250.00 HoursKA30H750 R010STRAIGHT TIME BASE

250 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 187.50 HoursKA30H751 R010OVERTIME BASE & PRE.

187.5 Hours/yrFactors
B374 Waste OperationsNONE Trianglr Incr 5,000.00 DollarsKA30SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 DollarsFactors
Line Item ENV037 - B374 Supplies

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Supplies provide productive materials for operations including paper products, pencil/pens, equipment(i.e., safety glasses, shoes, graph 
paper for recorders, misc. equipment, cement, chemicals, caustic acids, bags, drums, gloves, and misc. production supplies required to maintain best 
management practices) and Personal Protective Equipment.  

Item: Environmental Operations
Units: 1 Lot            

Unit Cost:          Line Item Portion -    $35,000 Supplies  

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010125

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B374 Waste OperationsNONE Linear 35,525.00 DollarsKA30SA5C 0000SUPPLIES
35000 Dollars 1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENV038 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety Support includes support of related building inspections and required Health and Safety support documentation for 
Environmental Operation. 
Breakdown of Historical Data:

Item: Environmental Operations
Units: 1 Lot            
Unit Cost:          Line Item Portion -       249.60  Hours,    $1,202 Subcontracts 

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 150.00 HoursKA10S750 P090STRAIGHT TIME BASE

150 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 122.74 HoursKA10S750 S020STRAIGHT TIME BASE

120 Hours 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 108,263.10 DollarsZDEPTCON 0000CONTINGENCY

108263 DollarsFactors
No DepartmentNONE Linear 41,394.70 DollarsZDEPTESC 0000ESCALATION

41394.7 DollarsFactors
Activity ID: 1AAE010130 Description: Maintenance Ops FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT031 B374 Housekeeping/Decontamination Operations 1.00 lot 883HC 883 18,578 0 18,578 25,0066,4280
MAINT032 B374 Maintenance Set-up and Support 1.00 lot 3,495HC 3,495 75,734 0 75,734 101,93826,2040
MAINT033 B374 Supplies 1.00 lot 0HC 0 0 50,750 50,750 50,75000
MAINT034 B374 Health & Safety Support 1.00 lot 182HC 182 6,025 0 6,025 8,1092,0840
MAINT035 B374 Maintenance Operations 1.00 lot 3,725HC 3,725 93,559 140,950 234,509 266,88032,3710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 125,505 125,5050125,505

Total for Activity 1AAE010130: 8,285 193,895 191,700 511,100 578,18867,088125,505
Line Item MAINT031 - B374 Housekeeping/Decontamination Operations

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task. 
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Housekeeping\Decontamination Operations provides for general upkeep and process maintenance including decontamination and area 
cleanliness of production operations and support areas (i.e. control room, chemical preparation, and storage areas) related to Building 374.  
Breakdown of Historical Data:

Item: Maintenance Operations
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Units: 1 Lot            
Unit Cost:          Line Item Portion -      883 Hours,    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 780.00 HoursKA30H750 R010STRAIGHT TIME BASE

780 15 hours/week x 52 weeksFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 52.00 HoursKA10H750 T050STRAIGHT TIME BASE

52 I hr/week x 52 weeksFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 51.00 HoursKA30H751 R010OVERTIME BASE & PRE.

51 In event of clean-up tasks to comply Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT032 - B374 Maintenance Set-up and Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.   

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Maintenance Set-up and Support provides maintenance craft support during all equipment associated activities: draining and flushing 
systems, isolation and verification for lock out/tag out (LO/TO) of equipment, and start-up and operation of equipment for post maintenance testing.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:         Line Item Portion -    3,495 Hours,    

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 400.00 HoursKA20H750 C010STRAIGHT TIME BASE

400 20% of Total Craft HoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 590.00 HoursKA20H750 C020STRAIGHT TIME BASE

590 25% of Total Craft HoursFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 136.00 HoursKA20H750 C040STRAIGHT TIME BASE

136 HoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 200.00 HoursKA20H750 C070STRAIGHT TIME BASE

200  HoursFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 350.00 HoursKA20H750 C080STRAIGHT TIME BASE

350 HoursFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 100.00 HoursSA01S750 M010STRAIGHT TIME BASE

100 Hours/yrFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 800.00 HoursKA30H750 R010STRAIGHT TIME BASE

800 200 IWCP packages x 4 hrs/packageFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 708.00 HoursKA10H750 T050STRAIGHT TIME BASE

708 30% of Total Craft Hours to support Factors
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 42.00 HoursKA20H751 C010OVERTIME BASE & PRE.

42 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 53.00 HoursKA20H751 C020OVERTIME BASE & PRE.

53 25% of Total OT Craft HoursFactors

6/22/00 8:44:36 PMPage 66 of 86 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE01
Activity ID: 1AAE010130

Activity Filter * Starts In FY *
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 21.00 HoursKA20H751 C040OVERTIME BASE & PRE.

21 10% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 42.00 HoursKA20H751 C070OVERTIME BASE & PRE.

42 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 53.00 HoursKA20H751 C080OVERTIME BASE & PRE.

53 25% of total Craft OT HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT033 - B374 Supplies

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.  
Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Supplies provide productive materials for operations including paper products, pencil/pens, equipment(i.e., safety glasses, shoes, graph 
paper for recorders, misc. equipment, cement, chemicals, caustic acids, bags, drums, gloves, and misc. production supplies required to maintain best 
management practices) and Personal Protective Equipment.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:         Line Item Portion -    $50,000 Supplies  

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B374 Waste OperationsNONE Linear 50,750.00 DollarsKA30SA5C 0000SUPPLIES

50000 dollars 1.015 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT034 - B374 Health & Safety Support

Resources

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a found in (FY98)Planning and Integration(P&I)Reporting Systems.    

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Health & Safety Support includes support of related building inspections and required Health and Safety support documentation for 
Maintenance Operation.  I

Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:        Line Item Portion -      166.40 Hours,      $801 Subcontracts and Supplies  

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 100.00 HoursKA10S750 P090STRAIGHT TIME BASE

100 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 81.83 HoursKA10S750 S020STRAIGHT TIME BASE

80 Hours 1.02283 -- FY00 Escalation --Factors
Line Item MAINT035 - B374 Maintenance Operations

BOE Historical Data Source:
WAD 07, Wadlet 1.1.04.05.01.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.
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WBS No: 1AAE01
Activity ID: 1AAE010130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc-  
B374 Waste Water Treatment Operations is the primary processing for Site process waste water.  

This Line Item, B374 Maintenance Operations provide resources necessary to track, schedule, review, and maintain status of maintenance actions.  
Breakdown of Historical Data:

Item: Maintenance Operations
Units: 1 Lot            
Unit Cost:       Line Item Portion -    4,377 Hours,   $42,100 Subcontracts plus a full time mechanical engineer until January at 100.00 per hour x 640 
hours - $64,000

Unit Cost Adjustment factor:   N/A
Revised unit Cost:   N/A
Basis for adjustment:   N/A

Department
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 200.00 HoursKA20H750 C010STRAIGHT TIME BASE

200 hoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 600.00 HoursKA20H750 C020STRAIGHT TIME BASE

600 hoursFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 400.00 HoursKA20H750 C040STRAIGHT TIME BASE

400 hoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 200.00 HoursKA20H750 C070STRAIGHT TIME BASE

200 hoursFactors
374 Waste Operations SteelworkersD&D SKILLED TRADES Linear 241.00 HoursKA30H750 C120STRAIGHT TIME BASE

241 65 packages @ 3.71 hrs/packageFactors
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 100.00 HoursC100S750 M010STRAIGHT TIME BASE

100 Hours/yrFactors
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 400.00 HoursC100S750 M010STRAIGHT TIME BASE

400 20% of Total Craft HoursFactors
B371 ESH&QHEALTH PHYSICISTS Linear 100.00 HoursKA10S750 P080STRAIGHT TIME BASE

100 HoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 100.00 HoursSA01S750 P170STRAIGHT TIME BASE

100 HoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 400.00 HoursKA10H750 T050STRAIGHT TIME BASE

400 hoursFactors
374 Waste Operations SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 150.00 HoursKA30H750 T060STRAIGHT TIME BASE

150 40 packages @ 3.75 hrs/packageFactors
371/374 Facility Mgmt SteelworkersCARPENTERS Linear 36.00 HoursKA20H751 C010OVERTIME BASE & PRE.

36 10% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 72.00 HoursKA20H751 C020OVERTIME BASE & PRE.

72 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 72.00 HoursKA20H751 C040OVERTIME BASE & PRE.

72 20% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPAINTERS Linear 108.00 HoursKA20H751 C070OVERTIME BASE & PRE.

108 30% of Total Craft OT HoursFactors
371/374 Facility Mgmt SteelworkersPLUMBERS AND PIPEFITTERS Linear 450.00 HoursKA20H751 C080OVERTIME BASE & PRE.

450 hoursFactors
371/374 Facility Mgmt SteelworkersRADIATION CONTROL TECHNOLIGI Linear 96.00 HoursKA20H751 T050OVERTIME BASE & PRE.

96 6% of Total RCT HoursFactors
B374 Waste OperationsNONE Linear 30,450.00 DollarsKA30SA5C 0000SUPPLIES

30000 Dollars 1.015 -- FY00 Escalation --Factors
B371 ESH&QMECHANICAL ENGINEERS Linear 64,000.00 DollarsKA10SA5H E070SUBCONTRACTED SRVS

64000 DollarsFactors
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Rocky Flats Closure Project
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WBS No: 1AAE01
Activity ID: 1AAE010130

Activity Filter * Starts In FY *
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 46,500.00 DollarsKA30SA5H P070SUBCONTRACTED SRVS

46500 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 90,790.73 DollarsZDEPTCON 0000CONTINGENCY

90790.7 DollarsFactors
No DepartmentNONE Linear 34,714.10 DollarsZDEPTESC 0000ESCALATION

34714.1 DollarsFactors
Activity ID: 1AAE010135 Description: Tank Integrity FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,326 5,32605,326
TANK031 Tank Support 1.00 each 540EE 540 11,993 3,068 15,062 19,2124,1500

Total for Activity 1AAE010135: 540 11,993 3,068 20,388 24,5384,1505,326

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,853.11 DollarsZDEPTCON 0000CONTINGENCY

3853.11 DollarsFactors
No DepartmentNONE Linear 1,473.25 DollarsZDEPTESC 0000ESCALATION

1473.25 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TANK031 - Tank Support

Resources

BOE Historical Data Source:
The historical data is the FY98 Work Plan and the actual costs through April 1998.  The FY98 Work Plan was based on previous years experience for similar 
activities at Rocky Flats. Assume tank transfers from B771 Utility Waste Tanks are consistent with FY 98 generation rates

Item Desc:
Per the 1997 Tank Management Plan, three tanks will require integrity assessments during FY99. 

Tank integrity assessments

Per the 1997 Tank Management Plan, three tanks will require integrity assessments during FY99.  Tanks 231A, 231B, and D-853 (located in Bldg. 428) will 
require Non-Destructive Testing (NDT) and certification by an independent Professional Engineer.

NonDestructive Testing (NDT) personnel will perform ultrasonic tank wall thickness scans on tanks 231A, 231B, and D-853 to access the condition of the tanks.

An independent registered Professional Engineer will be required to review the tank integrity assessments and certify the tanks as compliant or non-compliant 
in accordance with State of Colorado Hazardous Waste Regulations.
Breakdown of Historical Data:
Item: 
1) Metrology Lab(D113H)             Units:   540.00  hours   Unit Cost:
NonDestructive Testing (NDT) personnel to perform ultrasonic tank wall thickness scans. 3.46 hours x 52 weeks x 3 tanks = 540 hours.
2) ER Water Mgmt Operations (R224S) Units:   3000.00   dollars   Unit Cost:
Contractor Dollars provided for an independent engineering study to review the tank integrity assessments and certify the tanks as compliant or non-compliant.

Department
371/374 Facility Mgmt SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 540.00 HoursKA20H750 T070STRAIGHT TIME BASE

540 HOURSFactors
B371 ESH&QOTHER ENGINEERS Linear 3,068.49 DollarsKA10SA5H E130SUBCONTRACTED SRVS

3000 DOLLARS 1.02283 -- FY00 Escalation --Factors
WBS No: 1AAE02 Title: 910 Cluster Landlord Functions
Activity ID: 1AAE020010 Description: B910 Maintenance FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT001 B910 Maintenance 1.00 lot 53EE 53 1,241 1,208 2,450 3,0546040
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Baseline Cost and Basis of Estimate

WBS No: 1AAE02
Activity ID: 1AAE020010

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15 15015

Total for Activity 1AAE020010: 53 1,241 1,208 2,465 3,07060415

Cost Element Skill Quantity UnitsCurve

Line Item MAINT001 - B910 Maintenance

Resources

BOE WAD 071, Wadlet 1.1.06.20.01 September FY98 Wadlet Spending Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum level 
of support to complete the task.

Item Desc-  
The activity B910 Maintenance supports corrective and preventative maintenance of the Building 910 facility.  
 

Estimators Experience - Over 7 years of managing similar projects at RFETS.
Experience Item Desc - Maintenance Planners
Breakdown of Cost Data:
 Item - B910 Mainteance
 Units - one lot
 Unit Cost - 160 hours; 500 supplies
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
371 Complex SteelworkersPLUMBERS AND PIPEFITTERS Linear 36.10 HoursKA10H750 C080STRAIGHT TIME BASE

100 hrs  2 packages * 2fitters*25 hrs/pkg 0.361 January 2000 Earned Value FactorFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 17.33 HoursSA01S750 P170STRAIGHT TIME BASE

48 10 hours/quarter for inspections and 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Linear 342.05 DollarsKA30SA5C 0000SUPPLIES

500 dollars   $125 in misc. supplies per 0.674 January 2000 Earned Value Factor1.015 -- FY00 Escalation --Factors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 866.40 DollarsKA30SA5H P070SUBCONTRACTED SRVS

2400 dollars planner support for 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8.84 DollarsZDEPTCON 0000CONTINGENCY

8.83573 DollarsFactors
No DepartmentNONE Linear 6.33 DollarsZDEPTESC 0000ESCALATION

6.32665 DollarsFactors
Activity ID: 1AAE020015 Description: B910 Maintenance FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT011 B910 Maintenance 1.00 lot 148EE 148 3,439 2,900 6,339 7,9251,5860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 490 4900490

Total for Activity 1AAE020015: 148 3,439 2,900 6,829 8,4151,586490
Line Item MAINT011 - B910 Maintenance

BOE AD 071, Wadlet 1.1.06.20.01 September FY98 Wadlet Spending Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum level 
of support to complete the task.

Item Desc-  
The activity B910 Maintenance supports corrective and preventative maintenance of the Building 910 facility.  
 

Estimators Experience - Over 8 years of managing similar projects at RFETS.
Experience Item Desc - Maintenance Planners
Breakdown of Cost Data:
 Item - B910 Mainteance
 Units - one lot
 Unit Cost - 160 hours; 500 supplies
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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WBS No: 1AAE02
Activity ID: 1AAE020015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

Department
371 Complex SteelworkersPLUMBERS AND PIPEFITTERS Linear 100.00 HoursKA10H750 C080STRAIGHT TIME BASE

100 hrs  2 packages * 2fitters*25 hrs/pkg Factors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 48.00 HoursSA01S750 P170STRAIGHT TIME BASE

48 hoursFactors
B374 Waste OperationsNONE Linear 500.00 DollarsKA30SA5C 0000SUPPLIES

500 dollars   $125 in misc. supplies per Factors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 2,400.00 DollarsKA30SA5H P070SUBCONTRACTED SRVS

2400 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 298.96 DollarsZDEPTCON 0000CONTINGENCY

298.961 DollarsFactors
No DepartmentNONE Linear 191.49 DollarsZDEPTESC 0000ESCALATION

191.492 DollarsFactors
Activity ID: 1AAE020020 Description: B910 Compliance & Surveillance FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

COMP001 B910 Compliance/Surveillance 1.00 lot 119EE 119 2,611 689 3,300 4,5711,2710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23 23023

Total for Activity 1AAE020020: 119 2,611 689 3,323 4,5941,27123

Cost Element Skill Quantity UnitsCurve

Line Item COMP001 - B910 Compliance/Surveillance

Resources

BOE WAD 071, Wadlet 1.1.06.20.01 September FY98 Wadlet Spending Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum level 
of support to complete the task.

Item Desc-  
The activity B910 Maintenance supports compliance and surveillance of the Building 910 facility.  
 

Estimators Experience - Over 7 years of managing similar projects at RFETS.
Experience Item Desc - Tank inspectors and supervisor oversight.
Breakdown of Cost Data:
 Item - B910 Compliance & Surveillance
 Units - one lot
 Unit Cost - 276 hours; $1,000 subcontracts
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 27.44 HoursSA01S750 M010STRAIGHT TIME BASE

76 hrs    19 hours/quarter for Process 0.361 January 2000 Earned Value FactorFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 91.25 HoursKA30H750 R010STRAIGHT TIME BASE

252.76 hrs    50 hours/quarter for 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Linear 689.40 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

1000 dollars  $1000 for Fire Protection 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13.20 DollarsZDEPTCON 0000CONTINGENCY

13.202 DollarsFactors
No DepartmentNONE Linear 9.45 DollarsZDEPTESC 0000ESCALATION

9.45299 DollarsFactors
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WBS Filter 1AAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE02
Activity ID: 1AAE020025

Activity Filter * Starts In FY *
Activity ID: 1AAE020025 Description: B910 Compliance & Surveillance FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

COMP011 B910 Compliance/Surveillance 1.00 lot 329EE 329 7,232 1,023 8,255 11,5903,3350
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 714 7140714

Total for Activity 1AAE020025: 329 7,232 1,023 8,969 12,3043,335714

Cost Element Skill Quantity UnitsCurve

Line Item COMP011 - B910 Compliance/Surveillance

Resources

BOE  WAD 071, Wadlet 1.1.06.20.01 September FY98 Wadlet Spending Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum 
level of support to complete the task.

Item Desc-  
The activity B910 Maintenance supports compliance and surveillance of the Building 910 facility.  
 

Estimators Experience - Over 8 years of managing similar projects at RFETS.
Experience Item Desc - Tank inspectors, supervisors and subcontractor oversight.
Breakdown of Cost Data:
 Item - B910 Compliance & Surveillance
 Units - one lot
 Unit Cost - 276 hours; $1,000 subcontracts
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 76.00 HoursSA01S750 M010STRAIGHT TIME BASE

76 hrs    19 hours/quarter for Process Factors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 252.76 HoursKA30H750 R010STRAIGHT TIME BASE

252.76 hrs    50 hours/quarter for Factors
B374 Waste OperationsNONE Linear 1,022.83 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

1000 dollars  $1000 for Fire Protection 1.02283 -- FY00 Escalation --Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 435.12 DollarsZDEPTCON 0000CONTINGENCY

435.122 DollarsFactors
No DepartmentNONE Linear 279.26 DollarsZDEPTESC 0000ESCALATION

279.261 DollarsFactors
Activity ID: 1AAE020030 Description: B910 Technical Support FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23 23023
TECH001 B910 Ops Technical Support 1.00 lot 78EE 78 2,618 689 3,308 4,5831,2750

Total for Activity 1AAE020030: 78 2,618 689 3,330 4,6051,27523

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13.23 DollarsZDEPTCON 0000CONTINGENCY

13.2345 DollarsFactors
No DepartmentNONE Linear 9.48 DollarsZDEPTESC 0000ESCALATION

9.47629 DollarsFactors
Line Item TECH001 - B910 Ops Technical Support

BOE WAD 071, Wadlet 1.1.06.20.01 September FY98 Wadlet Spending Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum level 
of support to complete the task.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE02
Activity ID: 1AAE020030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc-  
The activity B910 Maintenance supports Operational Technical Support of the Building 910 facility.  
 

Estimators Experience - Over 7 years of managing similar projects at RFETS.
Experience Item Desc - Fire Protection Engineering and program compliance support.
Breakdown of Cost Data:
 Item - B910 Operational Technical Support
 Units - one lot
 Unit Cost - 180 hours; $1,000 subcontracts
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 64.98 HoursKA10S750 P090STRAIGHT TIME BASE

180 hours 0.361 January 2000 Earned Value FactorFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 13.00 HoursKA10S750 S020STRAIGHT TIME BASE

36 hours 0.361 January 2000 Earned Value FactorFactors
B374 Waste OperationsNONE Linear 689.40 DollarsKA30SA58 0000ASI

1000 dollars  0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --Factors
Activity ID: 1AAE020035 Description: B910 Technical Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 716 7160716
TECH011 B910 Ops Technical Support 1.00 lot 216EE 216 7,253 1,023 8,276 11,6203,3450

Total for Activity 1AAE020035: 216 7,253 1,023 8,992 12,3373,345716

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 436.27 DollarsZDEPTCON 0000CONTINGENCY

436.272 DollarsFactors
No DepartmentNONE Linear 280.00 DollarsZDEPTESC 0000ESCALATION

280 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH011 - B910 Ops Technical Support

Resources

BOE WAD 071, Wadlet 1.1.06.20.01 September FY98 Wadlet Spending Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum level 
of support to complete the task.

Item Desc-  
The activity B910 Maintenance supports Operational Technical Support of the Building 910 facility.  
 

Estimators Experience - Over 8 years of managing similar projects at RFETS.
Experience Item Desc - Program compliance and subcontract support.
Breakdown of Cost Data:
 Item - B910 Operational Technical Support
 Units - one lot
 Unit Cost - 180 hours; $1,000 subcontracts
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 180.00 HoursKA10S750 P090STRAIGHT TIME BASE

180 hoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 36.00 HoursKA10S750 S020STRAIGHT TIME BASE

36 hoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAE02
Activity ID: 1AAE020035

Activity Filter * Starts In FY *
B374 Waste OperationsNONE Linear 1,022.83 DollarsKA30SA58 0000ASI

1000 dollars  1.02283 -- FY00 Escalation --Factors
Activity ID: 1AAE020040 Description: B910 Operations Management FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPSMG001 B910 Ops Management 1.00 lot 86EE 86 2,374 0 2,374 3,5311,1560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17 17017

Total for Activity 1AAE020040: 86 2,374 0 2,392 3,5481,15617

Cost Element Skill Quantity UnitsCurve

Line Item OPSMG001 - B910 Ops Management

Resources

BOE WAD 071, Wadlet 1.1.06.20.01 September FY98 Wadlet Spending Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum level 
of support to complete the task.

Item Desc-  
The activity B910 Maintenance supports Operational Management of the Building 910 facility.  
 

Estimators Experience - Over 7 years of managing similar projects at RFETS.
Experience Item Desc - First line supervision, management, and subcontract oversight.
Breakdown of Cost Data:
 Item - B910 Operational Management
 Units - one lot
 Unit Cost - 86 hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 86.00 HoursSA01S750 M010STRAIGHT TIME BASE

86 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10.19 DollarsZDEPTCON 0000CONTINGENCY

10.1861 DollarsFactors
No DepartmentNONE Linear 7.29 DollarsZDEPTESC 0000ESCALATION

7.29356 DollarsFactors
Activity ID: 1AAE020045 Description: B910 Operations Management FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPSMG011 B910 Ops Management 1.00 lot 86EE 86 2,374 0 2,374 3,4681,0940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 215 2150215

Total for Activity 1AAE020045: 86 2,374 0 2,589 3,6831,094215
Line Item OPSMG011 - B910 Ops Management

BOE WAD 071, Wadlet 1.1.06.20.01 September FY98 Wadlet Spending Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs represent the minimum level 
of support to complete the task.

Item Desc-  
The activity B910 Maintenance supports Operational Management of the Building 910 facility.  
 

Estimators Experience - Over 8 years of managing similar projects at RFETS.
Experience Item Desc - Supervison, management, and subcontractor support.
Breakdown of Cost Data:
 Item - B910 Operational Management
 Units - one lot
 Unit Cost - 86 hours
 Unit Cost Adjustment factor - N/A
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WBS No: 1AAE02
Activity ID: 1AAE020045

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 86.00 HoursSA01S750 M010STRAIGHT TIME BASE

86 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 130.79 DollarsZDEPTCON 0000CONTINGENCY

130.791 DollarsFactors
No DepartmentNONE Linear 83.79 DollarsZDEPTESC 0000ESCALATION

83.7887 DollarsFactors
WBS No: 1AAE03 Title: Liquid Waste Treatment
Activity ID: 1AAE030000 Description: Project Planning and Support FY00 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 IWCP/ Activity Screening 1.00 ea 0EE 0 0 5,845 5,845 5,84500
0200 IWCP Development 1.00 ea 0EE 0 0 6,000 6,000 6,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61 61061

Total for Activity 1AAE030000: 0 0 11,845 11,906 11,906061

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - IWCP/ Activity Screening

Resources

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Screening activities for ASTRP and IWCP development, including completion of Activity Screening Form, Davis-Bacon Review and JHIT 
walkdown.

Breakdown of Cost Data:

Item – IWCP/Activity Screening

Units – 1 lot

Unit Cost – Line Item Portion 

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Department
ConstructionNONE Linear 490.00 DollarsK312SA5H 0000SUBCONTRACTED SRVS

490 DollarsFactors
B374 Waste OperationsNONE Linear 336.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

336 DollarsFactors
B374 Waste OperationsNONE Linear 2,240.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

2240 DollarsFactors
B374 Waste OperationsNONE Linear 315.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

315 DollarsFactors
B374 Waste OperationsNONE Linear 1,890.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

1890 DollarsFactors
B374 Waste OperationsNONE Linear 574.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

574 DollarsFactors
Line Item 0200 - IWCP Development

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
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WBS No: 1AAE03
Activity ID: 1AAE030000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Development of IWCP to direct the installation of sludge dewatering process, including work package review and approval.

Breakdown of Cost Data:

Item – IWCP Development

Units – 1 lot

Unit Cost – Line Item Portion 6,000 subcontracted services

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Department
B374 Waste OperationsNONE Linear 6,000.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36.09 DollarsZDEPTCON 0000CONTINGENCY

36.0946 DollarsFactors
No DepartmentNONE Linear 24.63 DollarsZDEPTESC 0000ESCALATION

24.6337 DollarsFactors
Activity ID: 1AAE030035 Description: Project Planning and Support FY01 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0605 Quality Assurance 1.00 ea 225EE 225 6,146 3,520 9,666 12,4892,8230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 841 8410841

Total for Activity 1AAE030035: 225 6,146 3,520 10,507 13,3302,823841

Cost Element Skill Quantity UnitsCurve

Line Item 0605 - Quality Assurance

Resources

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Development of Quality Assurance Plan for process operations.

Breakdown of Cost Data:

Item – Quality Assurance

Units – 1 lot

Unit Cost – Line Item Portion 45 hours, $3,520 subcontracted services.

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Department
B371 ESH&QMECHANICAL ENGINEERS Linear 100.00 HoursKA10S750 E070STRAIGHT TIME BASE

100 hoursFactors
SSOC 371 Closure ProjectSECRETARIES Trianglr Incr 50.00 HoursSA01S750 G040STRAIGHT TIME BASE

50 hoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 75.00 HoursSA01S750 P170STRAIGHT TIME BASE

75 hoursFactors
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WBS No: 1AAE03
Activity ID: 1AAE030035

Activity Filter * Starts In FY *
B374 Waste OperationsNONE Trianglr Incr 3,520.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

3520 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 527.60 DollarsZDEPTCON 0000CONTINGENCY

527.597 DollarsFactors
No DepartmentNONE Linear 313.68 DollarsZDEPTESC 0000ESCALATION

313.68 DollarsFactors
Activity ID: 1AAE030045 Description: Operation Readiness FY01 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1520 Operations 1.00 ea 120EE 120 3,196 27,562 30,758 32,2251,4670
1605 Operating Procedures 1.00 ea 1,980EE 1,980 55,224 21,210 76,434 101,35324,9190
1700 Operator Training 1.00 ea 950EE 950 25,315 15,980 41,295 52,81811,5230
1800 Ops Mgt Review 1.00 ea 1,660EE 1,660 46,033 6,185 52,218 73,02620,8080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,911 18,911018,911

Total for Activity 1AAE030045: 4,710 129,768 70,937 219,616 278,33358,71718,911

Cost Element Skill Quantity UnitsCurve

Line Item 1520 - Operations

Resources

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Procurement of supplies necessary to support operations.

Breakdown of Cost Data:

Item – Operations

Units – 1 lot

Unit Cost – Line Item Portion 85 hours, $27,562 supplies

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Department
B371 ESH&QMECHANICAL ENGINEERS Linear 45.00 HoursKA10S750 E070STRAIGHT TIME BASE

45 hoursFactors
SSOC 371 Closure ProjectSECRETARIES Trianglr Incr 30.00 HoursSA01S750 G040STRAIGHT TIME BASE

30 hoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 45.00 HoursSA01S750 P170STRAIGHT TIME BASE

45 hoursFactors
B374 Waste OperationsNONE Max Backload 25,000.00 DollarsKA30SA5C 0000SUPPLIES

25000 DollarsFactors
SSOC 371 Closure ProjectNONE Trianglr Incr 2,562.00 DollarsSA01SA5H 0000SUBCONTRACTED SRVS

2562 DollarsFactors
Line Item 1605 - Operating Procedures

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Develop procedures necessary to control the safe operations of the ASTRP dewatering process.

Breakdown of Cost Data:
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WBS No: 1AAE03
Activity ID: 1AAE030045

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item – Operating Procedures (FY01)

Units – 1 lot

Unit Cost – Line Item Portion 672 hours, $17,710 

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Department
B371/374 Facility ManagementENVIRONMENTAL ENGINEERS Trianglr Incr 100.00 HoursKA20S750 E050STRAIGHT TIME BASE

100 hoursFactors
B371 ESH&QMECHANICAL ENGINEERS Linear 175.00 HoursKA10S750 E070STRAIGHT TIME BASE

175 hoursFactors
SSOC 371 Closure ProjectSECRETARIES Trianglr Incr 100.00 HoursSA01S750 G040STRAIGHT TIME BASE

100 hoursFactors
B371 ESH&QHEALTH PHYSICISTS Trianglr Incr 200.00 HoursKA10S750 P080STRAIGHT TIME BASE

200 hoursFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Trianglr Incr 350.00 HoursKA10S750 P090STRAIGHT TIME BASE

350 hoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 200.00 HoursSA01S750 P170STRAIGHT TIME BASE

200 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Trianglr Incr 375.00 HoursKA30H750 R010STRAIGHT TIME BASE

375 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Trianglr Incr 300.00 HoursKA10S750 S020STRAIGHT TIME BASE

300 hoursFactors
374 Waste Operations SteelworkersRADIATION CONTROL TECHNOLIGI Trianglr Incr 180.00 HoursKA30H750 T050STRAIGHT TIME BASE

180 HoursFactors
ConstructionNONE Trianglr Incr 17,710.00 DollarsK312SA5H 0000SUBCONTRACTED SRVS

17710 DollarsFactors
B374 Waste OperationsOTHER ENGINEERS Trianglr Incr 3,500.00 DollarsKA30SA5H E130SUBCONTRACTED SRVS

3500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1700 - Operator Training

Resources

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Develop operator qualifications and train personnel in the safe and proper operation of the ASTRP process in accordance with developed 
procedures.

Breakdown of Cost Data:

Item – Radiological Support (FY00)

Units – 1 lot

Unit Cost – Line Item Portion 795 hours, $13,480 subcontracted services 

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Department
B371 ESH&QMECHANICAL ENGINEERS Linear 300.00 HoursKA10S750 E070STRAIGHT TIME BASE

300 hoursFactors
SSOC 371 Closure ProjectSECRETARIES Trianglr Incr 100.00 HoursSA01S750 G040STRAIGHT TIME BASE

100 hoursFactors
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WBS No: 1AAE03
Activity ID: 1AAE030045

Activity Filter * Starts In FY *
B371 ESH&QINDUSTRIAL HYGIENISTS Trianglr Incr 125.00 HoursKA10S750 P090STRAIGHT TIME BASE

125 hoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 125.00 HoursSA01S750 P170STRAIGHT TIME BASE

125 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Trianglr Incr 120.00 HoursKA30H750 R010STRAIGHT TIME BASE

120 HoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Trianglr Incr 180.00 HoursKA10H750 T050STRAIGHT TIME BASE

180 HoursFactors
B374 Waste OperationsNONE Trianglr Incr 13,480.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

13480 DollarsFactors
B374 Waste OperationsOTHER ENGINEERS Trianglr Incr 2,500.00 DollarsKA30SA5H E130SUBCONTRACTED SRVS

2500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1800 - Ops Mgt Review

Resources

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Initiate Management Review of ASTRP dewatering process to obtain authorization to begin sludge processing.

Breakdown of Cost Data:

Item – Operations Management Review (FY01)

Units – 1 lot

Unit Cost – Line Item Portion 260 hours, $5,185 subcontracted services

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Department
B371 ESH&QMECHANICAL ENGINEERS Linear 250.00 HoursKA10S750 E070STRAIGHT TIME BASE

250 hoursFactors
B374 Waste OperationsSECRETARIES Trianglr Incr 100.00 HoursKA30S750 G040STRAIGHT TIME BASE

100 hoursFactors
B371 ESH&QHEALTH PHYSICISTS Trianglr Incr 350.00 HoursKA10S750 P080STRAIGHT TIME BASE

350 hoursFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Trianglr Incr 125.00 HoursKA10S750 P090STRAIGHT TIME BASE

125 hoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 150.00 HoursSA01S750 P170STRAIGHT TIME BASE

150 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Trianglr Incr 475.00 HoursKA30H750 R010STRAIGHT TIME BASE

475 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Trianglr Incr 200.00 HoursKA10S750 S020STRAIGHT TIME BASE

200 hoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Trianglr Incr 10.00 HoursKA10H750 T050STRAIGHT TIME BASE

10 HoursFactors
ConstructionNONE Trianglr Incr 5,185.00 DollarsK312SA5H 0000SUBCONTRACTED SRVS

5185 DollarsFactors
B374 Waste OperationsOTHER ENGINEERS Trianglr Incr 1,000.00 DollarsKA30SA5H E130SUBCONTRACTED SRVS

1000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1AAE03
Activity ID: 1AAE030045

Activity Filter * Starts In FY *
No DepartmentNONE Linear 12,017.06 DollarsZDEPTCON 0000CONTINGENCY

12017.1 DollarsFactors
No DepartmentNONE Linear 6,894.15 DollarsZDEPTESC 0000ESCALATION

6894.15 DollarsFactors
Activity ID: 1AAE030050 Description: Engineering Design FY01 Schedule Risk 3Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0310 Engineering Design 1.00 ea 2,975EE 2,975 78,323 47,000 125,323 162,68337,3600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,860 8,86008,860

Total for Activity 1AAE030050: 2,975 78,323 47,000 134,183 171,54337,3608,860

Cost Element Skill Quantity UnitsCurve

Line Item 0310 - Engineering Design

Resources

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Perform Title III engineering design support during process construction.

Breakdown of Cost Data:
Item – Engineering Design (FY00)

Units – 1 lot

Unit Cost – Line Item Portion 565 hours, $59,553 subcontracted services, $10,000 travel & training for equipment selection

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Basis for adjustment – N/A

Department
B371 ESH&QENVIRONMENTAL ENGINEERS Linear 450.00 HoursKA10S750 E050STRAIGHT TIME BASE

450 hoursFactors
B371 ESH&QMECHANICAL ENGINEERS Linear 450.00 HoursKA10S750 E070STRAIGHT TIME BASE

450 hoursFactors
B374 Waste OperationsSECRETARIES Linear 100.00 HoursKA30S750 G040STRAIGHT TIME BASE

100 hoursFactors
B371 ESH&QHEALTH PHYSICISTS Linear 125.00 HoursKA10S750 P080STRAIGHT TIME BASE

125 hoursFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 125.00 HoursKA10S750 P090STRAIGHT TIME BASE

125 hoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 100.00 HoursSA01S750 P170STRAIGHT TIME BASE

100 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,250.00 HoursKA30H750 R010STRAIGHT TIME BASE

1250 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 375.00 HoursKA10S750 S020STRAIGHT TIME BASE

375 hoursFactors
B374 Waste OperationsNONE Linear 40,000.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

40000 DollarsFactors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 2,000.00 DollarsKA30SA5H P070SUBCONTRACTED SRVS

2000 DollarsFactors
SSOC 371 Closure ProjectNONE Trianglr Incr 5,000.00 DollarsSA01SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1AAE03
Activity ID: 1AAE030050

Activity Filter * Starts In FY *
No DepartmentNONE Linear 5,438.79 DollarsZDEPTCON 0000CONTINGENCY

5438.79 DollarsFactors
No DepartmentNONE Linear 3,420.87 DollarsZDEPTESC 0000ESCALATION

3420.87 DollarsFactors
Activity ID: 1AAE030055 Description: Equipment FY01 Schedule Risk 5Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2105 Equipment 1.00 ea 225VQ 225 6,719 15,115 21,834 25,0393,2050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,351 1,35101,351

Total for Activity 1AAE030055: 225 6,719 15,115 23,186 26,3913,2051,351

Cost Element Skill Quantity UnitsCurve

Line Item 2105 - Equipment

Resources

BOE Vendor Name – Alfa Laval and Westfalia.

Vendor Quote – Line Item Portion 40 hours, $5,115 subcontracted services, $10,000 travel for equipment certification.

Quote Received by – RMRS ASTRP Project Management

Item Being Quoted – Industrial centrifuge dewatering equipment.

Other Info – Back-up documentation may be obtained in Building T893A, cubes 37 & 41

Department
B371 ESH&QMECHANICAL ENGINEERS Linear 125.00 HoursKA10S750 E070STRAIGHT TIME BASE

125 hoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 100.00 HoursSA01S750 P170STRAIGHT TIME BASE

100 hoursFactors
B374 Waste OperationsNONE Linear 5,115.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

5115 DollarsFactors
B374 Waste OperationsNONE Trianglr Incr 10,000.00 DollarsKA30SA5M 0000TRAVEL/TRAIN/RELOCAT

10000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 824.82 DollarsZDEPTCON 0000CONTINGENCY

824.817 DollarsFactors
No DepartmentNONE Linear 526.52 DollarsZDEPTESC 0000ESCALATION

526.521 DollarsFactors
Activity ID: 1AAE030060 Description: Construction FY01 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1315 Const Subcont Procurement 1.00 ea 1,225HD 1,225 34,822 10,000 44,822 61,18916,3670
1400 Process Construction 1.00 ea 2,115EE 2,115 53,218 635,192 688,410 713,42425,0140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,004 49,004049,004

Total for Activity 1AAE030060: 3,340 88,040 645,192 782,236 823,61741,38149,004
Line Item 1315 - Const Subcont Procurement

BOE Historical Data Source – FY99 construction subcontract procurement for McKay Bypass extension project (back-up information stored in Building T893A, cube 37) 
and standard procurement durations issued by K-H Procurement.

Item Desc – Evaluate subcontractor bids and award construction subcontract. 

Breakdown of Historical Data:

Item – Construction Subcontract Procurement (FY01)

Units – 1 lot
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WBS No: 1AAE03
Activity ID: 1AAE030060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost – Line Item Portion $45,081 dollars for subcontract costs

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Basis for Adjustment – N/A

Department
B371 ESH&QMECHANICAL ENGINEERS Linear 375.00 HoursKA10S750 E070STRAIGHT TIME BASE

375 hoursFactors
B374 Waste OperationsSECRETARIES Linear 100.00 HoursKA30S750 G040STRAIGHT TIME BASE

100 hoursFactors
B371 ESH&QHEALTH PHYSICISTS Linear 150.00 HoursKA10S750 P080STRAIGHT TIME BASE

150 hoursFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 100.00 HoursKA10S750 P090STRAIGHT TIME BASE

100 hoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 125.00 HoursSA01S750 P170STRAIGHT TIME BASE

125 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 250.00 HoursKA30H750 R010STRAIGHT TIME BASE

250 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 125.00 HoursKA10S750 S020STRAIGHT TIME BASE

125 hoursFactors
B374 Waste OperationsNONE Linear 10,000.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

10000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Process Construction

Resources

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Construction and installation of ASTRP process, including personnel training, mobilization, testing, closeout and demobilization.

Breakdown of Cost Data:

Item – Process Construction

Units – 1 lot

Unit Cost – Line Item Portion $366,600 for supplies and $268,592 for subcontractor services

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Department
B371 ESH&QENVIRONMENTAL ENGINEERS Linear 200.00 HoursKA10S750 E050STRAIGHT TIME BASE

200 hoursFactors
B371 ESH&QMECHANICAL ENGINEERS Linear 250.00 HoursKA10S750 E070STRAIGHT TIME BASE

250 hoursFactors
B374 Waste OperationsSECRETARIES Linear 100.00 HoursKA30S750 G040STRAIGHT TIME BASE

100 hoursFactors
B371 ESH&QHEALTH PHYSICISTS Linear 140.00 HoursKA10S750 P080STRAIGHT TIME BASE

140 hoursFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 125.00 HoursKA10S750 P090STRAIGHT TIME BASE

125 hoursFactors
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WBS No: 1AAE03
Activity ID: 1AAE030060

Activity Filter * Starts In FY *
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 100.00 HoursSA01S750 P170STRAIGHT TIME BASE

100 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 500.00 HoursKA30H750 R010STRAIGHT TIME BASE

500 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 100.00 HoursKA10S750 S020STRAIGHT TIME BASE

100 hoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 600.00 HoursKA10H750 T050STRAIGHT TIME BASE

600 HoursFactors
B374 Waste OperationsNONE Max Backload 353,000.00 DollarsKA30SA5C 0000SUPPLIES

353000 DollarsFactors
Kaiser-HillNONE Linear 268,592.00 DollarsK100SA5H 0000SUBCONTRACTED SRVS

268592 dollarsFactors
B374 Waste OperationsNUCLEAR (CRITICALITY) ENGINEER Linear 5,000.00 DollarsKA30SA5H E080SUBCONTRACTED SRVS

5000 DollarsFactors
B374 Waste OperationsOTHER ENGINEERS Linear 2,600.00 DollarsKA30SA5H E130SUBCONTRACTED SRVS

2600 DollarsFactors
B374 Waste OperationsCOST ESTIMATORS PLANNERS AN Linear 6,000.00 DollarsKA30SA5H P070SUBCONTRACTED SRVS

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,384.84 DollarsZDEPTCON 0000CONTINGENCY

30384.8 DollarsFactors
No DepartmentNONE Linear 18,619.46 DollarsZDEPTESC 0000ESCALATION

18619.5 DollarsFactors
Activity ID: 1AAE030065 Description: Operation Readiness FY02 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1805 Ops Mgt Review 1.00 ea 745EE 745 21,456 3,500 24,956 32,5297,5740
1900 Testing/Start-up 1.00 ea 1,555EE 1,555 41,735 25,900 67,635 82,36714,7320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,726 17,726017,726

Total for Activity 1AAE030065: 2,300 63,190 29,400 110,316 132,62222,30617,726

Cost Element Skill Quantity UnitsCurve

Line Item 1805 - Ops Mgt Review

Resources

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Complete Management Review of ASTRP dewatering process to obtain authorization to begin sludge processing.

Breakdown of Cost Data:

Item – Operations Management Review (FY02)

Units – 1 lot

Unit Cost – $41,200 subcontracted services 

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Department
B371 ESH&QENVIRONMENTAL ENGINEERS Linear 100.00 HoursKA10S750 E050STRAIGHT TIME BASE

100 hoursFactors
B371 ESH&QMECHANICAL ENGINEERS Linear 100.00 HoursKA10S750 E070STRAIGHT TIME BASE

100 hoursFactors
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WBS No: 1AAE03
Activity ID: 1AAE030065

Activity Filter * Starts In FY *
B374 Waste OperationsSECRETARIES Linear 80.00 HoursKA30S750 G040STRAIGHT TIME BASE

80 hoursFactors
B371 ESH&QHEALTH PHYSICISTS Linear 100.00 HoursKA10S750 P080STRAIGHT TIME BASE

100 hoursFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 125.00 HoursKA10S750 P090STRAIGHT TIME BASE

125 hoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 75.00 HoursSA01S750 P170STRAIGHT TIME BASE

75 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 20.00 HoursKA30H750 R010STRAIGHT TIME BASE

20 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 75.00 HoursKA10S750 S020STRAIGHT TIME BASE

75 hoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.00 HoursKA10H750 T050STRAIGHT TIME BASE

70 HoursFactors
ConstructionNONE Linear 2,000.00 DollarsK312SA5H 0000SUBCONTRACTED SRVS

2000 DollarsFactors
B374 Waste OperationsOTHER ENGINEERS Linear 1,500.00 DollarsKA30SA5H E130SUBCONTRACTED SRVS

1500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1900 - Testing/Start-up

Resources

BOE Estimator Experience – Estimators possess a combined 16 years of project management experience a RFETS, and hold a Project Management Professional 
certification from the Project Management Institute and a Professional Engineer license from the State of Colorado.  Additionally, the estimators have 
successfully completed course work in cost estimating and the RFETS Project Management training.

Experience Item Desc – Assume beneficial occupancy from subcontractor and initiate sludge processing.  Complete project close-out.

Breakdown of Cost Data:

Item – Testing Start Up

Units – 1 lot

Unit Cost – Line Item Portion, $64,066 subcontracted services 

Unit Cost Adjustment factor – N/A

Revised Unit Cost – N/A

Department
B371 ESH&QENVIRONMENTAL ENGINEERS Linear 175.00 HoursKA10S750 E050STRAIGHT TIME BASE

175 hoursFactors
B371 ESH&QMECHANICAL ENGINEERS Linear 175.00 HoursKA10S750 E070STRAIGHT TIME BASE

175 hoursFactors
B374 Waste OperationsSECRETARIES Linear 75.00 HoursKA30S750 G040STRAIGHT TIME BASE

75 hoursFactors
B371 ESH&QHEALTH PHYSICISTS Linear 225.00 HoursKA10S750 P080STRAIGHT TIME BASE

225 hoursFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 100.00 HoursKA10S750 P090STRAIGHT TIME BASE

100 hoursFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 100.00 HoursSA01S750 P170STRAIGHT TIME BASE

100 hoursFactors
374 Waste Operations SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 80.00 HoursKA30H750 R010STRAIGHT TIME BASE

80 HoursFactors
B371 ESH&QENVIRONMENTAL SCIENTISTS Linear 125.00 HoursKA10S750 S020STRAIGHT TIME BASE

125 hoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 500.00 HoursKA10H750 T050STRAIGHT TIME BASE

500 HoursFactors
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WBS No: 1AAE03
Activity ID: 1AAE030065

Activity Filter * Starts In FY *
ConstructionNONE Linear 25,000.00 DollarsK312SA5H 0000SUBCONTRACTED SRVS

25000 DollarsFactors
B374 Waste OperationsOTHER ENGINEERS Linear 900.00 DollarsKA30SA5H E130SUBCONTRACTED SRVS

900 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,356.36 DollarsZDEPTCON 0000CONTINGENCY

12356.4 DollarsFactors
No DepartmentNONE Linear 5,369.27 DollarsZDEPTESC 0000ESCALATION

5369.27 DollarsFactors
WBS No: 1AAE04 Title: Interceptor Trench Operations
Activity ID: 1AAE040000 Description: ITS Operations and Maint. FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 ITS Operations and Maint. FY00 1.00 each 0HC 0 0 3,249 3,249 3,24900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16 16016

Total for Activity 1AAE040000: 0 0 3,249 3,265 3,265016

Cost Element Skill Quantity UnitsCurve

Line Item 001 - ITS Operations and Maint. FY00

Resources

BOE Historical Data Source - WAD 07, Wadlet 1.1.03.08.02.01 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. These costs 
represent the minimum level of support to complete the task.
Item Desc - 
Breakdown of Historical Data:
 Item - Operation of ITS System, including operations, maintenance, collection, transfer, and inspections of the tanks, piping, and associated equipment. 
 Units - 1 lot
 Unit Cost -   $ 21,589 Subcontractor
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost -  N/A
 Basis for adjustment - N/A

Department
374 Waste Operations SteelworkersNONE Linear 3,249.00 DollarsKA30HA5H 0000SUBCONTRACTED SRVS

9000 dollars 0.361 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9.44 DollarsZDEPTCON 0000CONTINGENCY

9.43654 DollarsFactors
No DepartmentNONE Linear 6.76 DollarsZDEPTESC 0000ESCALATION

6.75685 DollarsFactors
Activity ID: 1AAE040005 Description: ITS Operations and Maint. FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

002 ITS Operations and Maint. FY01 1.00 each 825EE 825 28,223 80,000 108,223 121,68613,4620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,451 6,45106,451

Total for Activity 1AAE040005: 825 28,223 80,000 114,675 128,13713,4626,451
Line Item 002 - ITS Operations and Maint. FY01

BOE Estimators Experience - Nine years of estimating and managing operations similar and/or identical to this work.  Five years of Project Management experience.
Experience Item Desc - Removal of sludge and liner from the MST Tanks will enable the tanks to be deactivated and will not require any further maintenance 
costs.
Breakdown of Cost Data:
 Item - MST Deactivation
 Units - 1 lot
 Unit Cost -   825 Hours $ 100,205 Subcontractor
 Unit Cost Adjustment factor - N/A
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WBS No: 1AAE04
Activity ID: 1AAE040005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost -  N/A
 Basis for adjustment - N/A

Department
B371 ESH&QOTHER ENGINEERS Linear 825.00 HoursKA10S750 E130STRAIGHT TIME BASE

825 hours/yrFactors
B374 Waste OperationsNONE Linear 80,000.00 DollarsKA30SA5H 0000SUBCONTRACTED SRVS

80000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,892.47 DollarsZDEPTCON 0000CONTINGENCY

3892.47 DollarsFactors
No DepartmentNONE Linear 2,558.78 DollarsZDEPTESC 0000ESCALATION

2558.78 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

246,164 6,035,194 5,054,012 12,741,564 15,209,5042,467,940

Report Totals:

Contingency 
& Escalation

1,652,359
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